



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 21 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	September 20, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	On Hold
Shared Services and Coordination	Administrative	30%	Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 14	Met with María Loreto González and Tania Burnett to review the draft DOC Safeguarding Policy and discuss implementation.	Completed
Sep 15	Met with Staci Hill to discuss updates about the NOA including the handling of governance documents which were prepared by Judah Corriente, the plans to submit these for revision of the DOC, the creation of NOA social media and a content calendar and possible marketing request for branded materials; NOA member interest in participation in OVEP teacher engagement and Youth Olympic Games resource development and plans for an Olympic Museum and Studies Center walkthrough including quotations and phased budget. We also discussed Staci's proposed check-in with Panam Sports Coaching Course participants to hear about their progress and support needs, along with Cycling World Championships coordination and the September 21 Volleyball meeting.	Completed
Sep 16	Coordinate the local review of the Grades 3–5 teacher resource with Staci Hill, Tania Burnett and DOC staff, including the use of approved athlete images. Obtain final OVEP guidance on acknowledgements, image credits, logo use, disclaimers and any remaining approvals before distribution to teachers.	Completed
Sep 18	Checked in with Tania Burnett for updates on the DOC website, strategic planning process and proposed government meeting. Informed her about the CANOC MoUs and their possible relevance to DOC planning. Also clarified CANOC research and survey follow-up for local sport methodologist Staci Hill.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Panam Sports	1
IOC	1
Other ₄	1
National Federation	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Complete the local review of the Grades 3–5 teacher resource, add approved athlete images, and submit it to Olympic Values Education Program experts for final review before distribution to teachers.
- 2 Obtain technical advice on the draft DOC Safeguarding Policy and initiate long list of experts in Dominica with expertise to contribute to safeguarding policy implementation
- 3 Support Local Sport Methodologist Staci Hill's National Olympic Academy (NOA), Panam Sports Coaching Course, OVEP teacher engagement and federation work, while following up on DOC institutional priorities.

Expected result — Selected athlete images to be added to the resource by local sport methodologist, reviewed and submitted to Roxane Arthigal, Silvia Dalotto and Xenia Kourgouzova for final review guidance on acknowledgements, credits, logo use, disclaimers before distribution to teachers.

Success indicator — Support Staci Hill in final revision of resource through coordination with Tania Burnett other DOC staff to add approved images of athletes The resource submitted for final review by OVEP experts with request for feedback

Expected result — Continue the external review with Maria Loreto Gonzalez and establish a working directory for legal, clinical psychology and counselling contacts.

Success indicator — Facilitate safeguarding consultation with María Loreto González and Tania Burnett Receive feedback to inform modifications and further steps Prepare a directory document and assign Staci research on potential contacts. Check in with local safeguarding expert Jemma Azille regarding professionals in her network that can be considered for a potential safe sport office in Dominica Create a working document to develop a referral directory of lawyers and clinical psychologists in Dominica Develop a plan for further steps together with Maria Loreto Gonzalez and Tania Burnett

Expected result — Establish clear next steps for NOA governance and activities; advance plans for Coaching Course and OVEP participant engagement, Cycling coordination and the September 21 Volleyball Association meeting; and support alignment between DOC planning and CANOC priorities.

Success indicator — On September 14, reviewed with Staci the September 10 NOA Executive minutes, her September 7–11 work summary and her September 14–18 work plan. Identified NOA follow-up on governance-document approval requirements, social media planning, Executive group communication, involvement in OVEP and Youth Olympic Games resources, proposed athlete and Executive features, and the Olympic Museum and Studies Center walkthrough and phased budget. Reviewed Road Cycling qualification research, Cycling World Championships coordination, the proposed Coaching Course participant check-in and OVEP engagement. Confirmed NOA and OVEP follow-up, Cycling coordination and preparation for the September 21 Volleyball meeting as priorities for the week. Shared with Tania a proposal to align DOC planning with the CANOC MoUs and requested the CANOC Strategic Plan for the DOC Strategic Planning Team. Clarified the purpose and scope of the CANOC research, which Staci will support. Assigned Staci to facilitate CANOC survey responses and research lawyers and clinical psychologists for the safeguarding referral directory.

EXECUTIVE SUMMARY

This week focused on the review the draft DOC Safeguarding Policy with María Loreto González and and starting a directory of local legal and clinical contacts.

We coordinated the local review of the Grades 3–5 OVEP teacher resource and submitted it to OVEP experts for guidance; distribution awaits their feedback. Reviewed Staci Hill's work plan as well as discussed NOA minutes, including governance documents, communications, OVEP and Youth Olympic Games resources, and museum planning. I supported the local sport methodologist in proposed coaching course participant check-ins, Cycling World Championships coordination, and preparation for the September 21 Volleyball meeting. Tania reported that website work is scheduled to begin October 1 and the DOC strategic planning recommendations document has been circulated; the government meeting remains pending for November. We requested the CANOC Strategic Plan through Tania. Key outstanding items that will carry into next week include final safeguarding policy and OVEP resource reviews, and ongoing targeted technical and institutional support as well as government coordination follow up.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

● In Progress

DEVELOPMENT

8/10

No change vs. last week

Reviewed Cycling World Championships coordination with Staci Hill. Continued federation follow-up and prepared for the September 21 Volleyball meeting.

High Performance & Institutional Capacity Acceleration

● In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

Supported NOA governance follow-up and reviewed plans to check in with Panam Sports Coaching Course participants. Advanced the Grades 3–5 OVEP resource to final review, held a safeguarding policy consultation and started a directory of local professional contacts.

High Performance & Institutional Capacity Acceleration

● On Hold

HIGH PERFORMANCE

8/10

No change vs. last week

Proposed government meeting remained pending for November. Staci Hill will attempt to teenage with sports coordinator during calls concerning CANOC research. Further strategic discussion of engagement of minister of sport in this area to be added to agenda item for the next discussion around engagement with the ministry of sport.

Shared Services and Coordination

● Delayed

ADMINISTRATIVE

3/10

No change vs. last week

Shared services remain pending. Tania reported that the website application was approved, the supplier was expected to start October 1, and approximately half the required information had been collected.

Please facilitate María Loreto González's final safeguarding review and OVEP feedback as well as any feedback possible from technical experts in cycling regarding Dominica's athlete's performance at World Championships in Montreal.

NEXT WEEK FOCUS

Meet with Volleyball; follow up on safeguarding advice and local referrals; secure OVEP resource review; support Staci's NOA, federation and coaching support work; track Cycling Worlds and seek a debrief; follow up on DOC strategic planning process, shared services & Ministry of Sport scheduling.