



GROUP3

Trinidad & Tobago

COUNTRY

Trinidad & Tobago

WEEK

Week 21 · 2026

METHODOLOGIST

Scott Novack

Direccion del Alto
Rendimiento · Deportes de
Combate, Rugby

SUBMITTED

September 21, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 1 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER
ENGAGEMENTS

1

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	90%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 18	1. Meet with ASATT on Monday, Sept 14, meet with TTCF on Tuesday, Sept 15 & meet with NAAATA on Wed Sept 16. The following is the LA28 Plan Outline. 1 Executive Summary 2 Strategic Context & 2026 Performance Baseline 3 LA28 Qualification Strategy 4 Target Events & Athlete Pools 5 Training, Competition & Technical Programme 6 Performance Services - Team Behind the Team 7 Governance, Selection & Accountability 8 KPIs, Reviews & Milestones 9 Investment Framework & Budget 10 Risk Management 11 International Competitive Analysis 12 Athlete-Center Performance Planning Framework Appendix A LA28 Targeted Athletes: Cycling	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

National Federation

1

1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Meet with Swimming (ASATT), Cycling (TTCF) & Athletics (NAAATA) to discuss the LA28 planning process and planning submission to the Ministry of Sport & Youth Affairs.

Expected result — Conclude each one-on-one meeting and have a LA28 Plan and budget to submit to the Ministry of Sport & Youth Affairs by the end of the month.

Success indicator — TTCF (Cycling) has submitted their LA28 Plan. Working with NAAATA and ASATT to develop their LA28 plans.

EXECUTIVE SUMMARY


The three NGB on-on-one meetings went well. Each had a different outcome for next steps. TTCF submitted content and a Final draft was created for their review. ASATT is having their coach provide details. NAAATA has requested a Google survey to athletes and a townhall to discuss their LA28 plan.

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

● In Progress



▼ 1 vs. last week

Both NAAATA and ASATT are disconnected with their respective athletes. So it is proving more difficult to get data and content for a planning perspective.

PANAM SPORTS SUPPORT NEEDED

Any LA28 support; resources, funding, education that could be shared to help TTOC & TTNGB's is appreciated. And the funding status of the TTOC local methodologist.

CHALLENGES

● High priority

● In Progress

ADMINISTRATIVE

NAAATA and ASATT are disconnected with their respective athletes, so it is difficult for them to get information and data.

Action — Send NAAATA and ASATT a LA28 Planning template document to fill out to be submitted to the Ministry of Sport & Youth Affairs.

NEXT WEEK FOCUS

Continue to work with TTOC, NAAATA and ASATT.