



GROUP 2

Dominica

COUNTRY

Dominica

WEEK

Week 18 · 2026

METHODOLOGIST

Valentyna Zolotarova
Deportes de Combate
(Karate)

SUBMITTED

August 29, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	40%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 24	Followed up with Silvia Dalotto, Tania Burnett, Local Sport Methodologist Staci Hill and Roxanne Arthingal of Olympic Values Education Program to advance the classroom resource and clarify the next steps for participant engagement. Silvia contacted Roxanne regarding OVEP permission requirements, and Roxanne advised that the resource should be resubmitted once it has been reviewed and finalized by the DOC. Staci also circulated an invitation to participating teachers for an online OVEP Refresher Webinar on Wednesday, September 2, at 6:00 p.m.	In Progress
Aug 25	Reviewed and finalized the Strategic Planning Recommendations Document, consolidating findings from best-practice research and compiling practical reference resources for consideration by the proposed Strategic Planning Team. Refined recommendations concerning the process, coordination, responsibilities and timeline, with particular attention to sustainability, to support the evaluation of the 2023–2026 Strategic Plan and development of the next plan.	Completed
Aug 26	Supported preparations for the Youth Olympic Games swimming athlete by coordinating with the Aquatics Federation President regarding requests submitted by the athlete's personal coach. Assisted in identifying the appropriate next steps for a meeting between the President and coach, responding to the coach's requests by seeking clarification with the Olympic Committee and maintaining further communication among the relevant stakeholders. Followed up with the DOC Capacity Officer, who confirmed that the athlete's and coach's information had been entered. Advised the Federation President to communicate this confirmation to the personal coach and clarify any remaining questions. The Local Sport Methodologist also met with the coach who accompanied the athlete to the CAC Games and will relay relevant observations to the President for consideration within the athlete's performance assessment and training plan and for further discussion with the personal coach.	Completed
Aug 28	Reviewed the Dominica Netball Association's National Team Selection Policy and accompanying guiding criteria shared by Tania for inclusion in the federation's folder. Also revisited the Athletics development plan presented by Brendan Williams during the previous week and began considering how methodological support could be adapted to better align with the federation's priorities and current readiness.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Executive

STAKEHOLDERS BY TYPE

NOC Staff

1



NOC Leadership	1
IOC	1
Panam Sports	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Provide the DOC with practical, evidence-based guidance to support the evaluation of the 2023–2026 Strategic Plan and the development of the next strategic plan through a clear, coordinated and sustainable process.

Expected result — A finalized Strategic Planning Recommendations Document that outlines recommended governance arrangements, procedures, responsibilities, coordination mechanisms, timelines, sustainability considerations, and monitoring and evaluation processes for review by DOC leadership and the proposed Strategic Planning Team.

Success indicator — Best-practice research and relevant reference resources consolidated. Recommendations on governance, procedures, responsibilities, coordination and timelines finalized. Sustainability and monitoring and evaluation considerations incorporated. Guidance provided for both the evaluation of the 2023–2026 plan and development of the next plan. Final document prepared for review by the DOC President and proposed Strategic Planning Team.

- 2 Advance the Dominica-focused Grades 3–5 classroom resource through DOC review and the OVEP permission process while reconnecting workshop participants and supporting the practical integration of OVEP within schools and classrooms.

Expected result — The resource is reviewed and finalized by the DOC for resubmission to OVEP, while participating teachers are re-engaged through an OVEP Refresher Webinar and invited to identify practical opportunities for classroom implementation.

Success indicator — Invitation to the OVEP Refresher Webinar circulated. Teacher feedback and practical classroom applications identified. Further dissemination and school-engagement actions outlined. Guidance for next steps in preparation of resource identified in communication with Silvia Dalotto, and Roxanne Arthingal

- 3 Support the Dakar 2026 preparation of the identified swimming athlete by strengthening coordination among his entourage, federation and the DOC. Advance targeted federation support by reviewing Netball's selection documentation and considering how methodological assistance to Athletics could be adapted to its priorities and current level of institutional readiness.

Expected result — Direct communication is established between the Aquatics Federation President and the athlete's personal coach; registration information and outstanding requests are clarified; and CAC Games observations contribute to the athlete's continued assessment and preparation. Netball's selection documents are reviewed for inclusion in its federation records, while initial options are identified for adapting support to Athletics without losing focus on athlete development, performance planning and institutional strengthening.

Success indicator — First meeting between the Aquatics Federation President and personal coach scheduled. Athlete and coach information confirmed as entered for the Games. Registration information and remaining questions clarified. Feedback from the CAC Games coach relayed to the Federation President. Relevant observations considered within the athlete's performance assessment and training plan. Netball's National Team Selection Policy and guiding criteria reviewed for inclusion in the federation folder. Athletics' development plan

reviewed and possible adaptations to methodological support considered. Further responsibilities and next steps identified for the relevant federations, coaches and the DOC.

EXECUTIVE SUMMARY


This week, the Strategic Planning Recommendations Document was finalized, consolidating best-practice guidance, resources, responsibilities, timelines, sustainability, and monitoring and evaluation measures for review by DOC leadership and the proposed planning team. OVEP follow-up advanced through coordination with Tania, Staci, Silvia and Roxanne: the permission process was clarified, the classroom resource remained under DOC review, and a September 2 refresher webinar was scheduled for participating teachers. Dakar 2026 swimming preparation progressed through the first meeting arranged between the Aquatics Federation President and the athlete's personal coach, confirmation that athlete and coach information was entered, and a process for incorporating CAC Games observations into performance planning. Netball selection documents and the Athletics development plan were reviewed, including possible adaptations to federation support. Government engagement continued with Mr. Guiste and Honourable Oscar George. Website coordination is progressing, while psychological support, physical training and shared-facility needs require follow-up over the next few weeks.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

In Progress

DEVELOPMENT




No change vs. last week

Targeted support continued for the identified Dakar 2026 swimming athlete. Coordination was strengthened among the Aquatics Federation President, personal coach, DOC Capacity Officer, Local Sport Methodologist and CAC Games coach. The President and personal coach scheduled their first meeting, Games information was confirmed as entered, and a process was identified for incorporating CAC Games observations into the athlete's assessment and training plan. The Athletics development plan was also reviewed, and options for adapting future methodological support were considered.

High Performance & Institutional Capacity Acceleration

In Progress

HIGH PERFORMANCE




No change vs. last week

Institutional-capacity work progressed through the finalization of the Strategic Planning Recommendations Document, providing guidance for evaluating the 2023–2026 plan and developing the next strategic plan. OVEP follow-up advanced through clarification of the resource-review and permission process and the scheduling of a September 2 refresher webinar for participating teachers. Netball's National Team Selection Policy and guiding criteria were also reviewed to support stronger federation governance and documentation.

Formal Government and Dominica NOC Cooperation

In Progress

STRATEGIC



▼ 1 vs. last week

Followed up with Mr. Guiste, Permanent Secretary in the Ministry of Education, regarding the Dominica-focused OVEP classroom resource under development and its potential contribution

to further education-sector collaboration. Also followed up with Honourable Oscar George regarding scheduling a meeting with him and the DOC President in November to advance structured government–DOC cooperation. Responses and confirmation of the next steps remain pending.

Shared Services and Coordination

ADMINISTRATIVE

● On Hold

3/10

No change vs. last week

Website-related shared-service coordination is in motion. Other potential services require further follow-up, including psychological support requested for the Dakar 2026 swimmer and its possible relevance to the targeted track and field athlete, shared access to facilities, and physical preparation or strength and conditioning support. Athlete and federation needs, available providers, delivery arrangements, responsibilities and DOC direction must be clarified before these components can advance.

PANAM SPORTS SUPPORT NEEDED

Panam Sports support is requested to connect the project with a qualified lawyer who can review the draft DOC Safeguarding Policy. I have asked Emilio for an appropriate legal contact at IOC/Panam Sports and would appreciate guidance or coordination to facilitate this review.

CHALLENGES

● Medium priority

● In Progress

COORDINATION

Several workstreams are progressing through normal review and coordination processes. Further confirmation will be required regarding the strategic-planning recommendations, OVEP resource, government engagement and possible shared-service arrangements.

Action — Follow up with DOC leadership on the strategic recommendations and shared-service decisions; coordinate with Tania, Staci, Silvia and Roxanne on finalizing the OVEP resource and permission process; follow up with Mr. Guiste and Honourable Oscar George on government engagement; and clarify psychological support, physical training and facility needs with the relevant federations and coaches.

NEXT WEEK FOCUS

Support the September 2 OVEP webinar, consolidate feedback, finalize the Grades 3–5 resource and resubmit it for review. Continue follow-up on strategic planning, government coordination, Dakar swimmer needs, Athletics federation support where needed, shared services, facilities and website actions.