



GROUP 2

Grenada

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Grenada	Week 18 · 2026	Sofia Garcia Deportes de arte competitiva, tiro con arco	August 31, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 2 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

1

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Sport System GRN 2028-2032	Strategic	50%	In Progress
Leadership for Associations	Strategic	50%	On Hold
Strategy for LA28	Strategic	50%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Aug 24	From Monday to Thursday I was working on the technical analysis by athletes and by competitions 2026	In Progress
Aug 28	Technical meeting with Conrad Francis discussing the athletes that received support by the Olympic Committee and define the technical criterias for each sport program	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- Working on the technical analysis of each athletes that Olympic Committee has been supported , with this we can define the universe of athletes that has

projection for this and the next Olympic Cicle.

Expected result — Define the number of athletes by each sports program , make the projections and make the actions lines for each sport program

Success indicator — Define the athletes and the necessities for each sports program program in that way we can define the strategies for a technical and financial support

- 2 Define the internal structure for each program, number of athletes, the trend of their results, the projection, identifying the necessities for reach a high performance

Expected result — Discuss with the stakeholders the technical criteria's and define each one

Success indicator — Have the technical indicator and measurements by sport and event

EXECUTIVE SUMMARY


The big challenge is if we don't identify the expenses for each program the budget breakdown therefore we need to define the clearly technical indicators and the general requirements to optimize the budget and the support for each athletes

INITIATIVE PROGRESS

Sport System GRN 2028-2032

STRATEGIC

In Progress




No change vs. last week

Identify the athletes and define the sports program with this information we can present the general program with all the stakeholders

Leadership for Associations

STRATEGIC

On Hold




▲ 1 vs. last week

Once we define (Veda) the dates for the associations training we reactive this initiative

Strategy for LA28

STRATEGIC

In Progress



No change vs. last week

We are appointed in finish the numbers of athletes and the sports program next week, we can integrate all this information in the strategy for the implementation

PANAM SPORTS SUPPORT NEEDED

NEXT WEEK FOCUS

Meeting with Veda to discuss all this aspects next week