



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 17 · 2026	Richard Britton Educacion Fisica · Atletismo	August 30, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 2 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

1

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Aug 17	Formally submitted the detailed Sports Medicine Athlete Recovery Project to the SLOC Executive Committee by email	In Progress
Aug 19	Monitored the active training cycles for federations preparing for Q4 events.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1
- Formally introduce and advance the Sports Medicine Athlete Recovery Project.

Expected result — Submission of the project framework to SLOC leadership to establish proactive clinical care for national athletes.

Success indicator — Official acknowledgment of the project proposal and establishment of a commencement date by the SLOC Executive Committee.

2 Manage the post-competition transition phase for federations returning from the CAC Games.

Expected result — Ensure athletes enter the appropriate active rest and recovery cycles before beginning the next quadrennial macrocycle.

Success indicator — Most federations successfully enter their mandated rest periods, allowing for physical and psychological recuperation.

3 Support the ongoing training cycles for federations with immediate upcoming competitions.

Expected result — Continuous technical monitoring for Table Tennis, Weightlifting, and Boxing, as they bypass the rest period for immediate competition goals.

Success indicator — Local methodologist executes successful training visits to ensure these three active federations maintain their preparatory trajectories.

EXECUTIVE SUMMARY


This week focused heavily on post-competition recovery and structural planning. Most federations have entered a mandated rest period following the CAC Games. However, technical support continues uninterrupted for Table Tennis and Weightlifting, both preparing for November competitions, and Boxing, which is gearing up for its National Championships. Administratively, we formally introduced the Sports Medicine Athlete Recovery Project to the SLOC. Providing centralized clinical care is vital for long-term development, and we are currently awaiting the President and SLOC committee to set the official commencement date.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE




No change vs. last week

The database is temporarily seeing lower input volume as most federations enter their scheduled post-CAC rest phases. Data collection remains actively focused on Table Tennis, Weightlifting, and Boxing.

Sports Medicine & Rehabilitation Phase 1

● On Hold

HIGH PERFORMANCE



▼ 2 vs. last week

The project has been formally introduced to the executive board. We understand the SLOC will see the long-term benefits of this initiative, and we are currently awaiting the President and committee to set an official start date.

PANAM SPORTS SUPPORT NEEDED

Continued strategic guidance on implementing medical and recuperation frameworks in emerging sporting nations while awaiting local NOC executive approvals.

CHALLENGES

● Medium priority

● In Progress

OPERATIONAL

We are awaiting the official date of commencement from the President and SLOC committee for the Sports Medicine Athlete Recovery Project.

Action — Continued diplomatic follow-up with the SLOC Executive to unblock the project and establish a timeline.

NEXT WEEK FOCUS

Monitor the active training cycles for Boxing, Table Tennis, and Weightlifting.
Continue outreach to SLOC leadership to finalize the launch date for the Sports Medicine Athlete Recovery Project.