



GROUP 2

# St. Lucia

| COUNTRY   | WEEK           | METHODOLOGIST                                   | SUBMITTED       | STATUS   |
|-----------|----------------|-------------------------------------------------|-----------------|----------|
| St. Lucia | Week 18 · 2026 | Richard Britton<br>Educacion Fisica · Atletismo | August 30, 2026 | Approved |

Phase 02 · Aug 10 – Dec 27, 2026

|                                                           |                                                        |                                                  |                                         |
|-----------------------------------------------------------|--------------------------------------------------------|--------------------------------------------------|-----------------------------------------|
| ACTIVITIES COMPLETED<br><b>3</b><br>of 3 logged this week | STRATEGIC INITIATIVES<br><b>3</b><br>Tracked this week | STAKEHOLDER ENGAGEMENTS<br><b>0</b><br>This week | SUPPORT NEEDS<br><b>0</b><br>Open items |
|-----------------------------------------------------------|--------------------------------------------------------|--------------------------------------------------|-----------------------------------------|


## INITIATIVE PROGRESS & TREND

| INITIATIVE                                        | CATEGORY         | WEEKLY PROGRESS            | STATUS      |
|---------------------------------------------------|------------------|----------------------------|-------------|
| National Elite Athlete Database & Support Project | High Performance | <div><div></div></div> 80% | In Progress |
| Methodologist Program Remote Transition           | Strategic        | <div><div></div></div> 90% | In Progress |
| Sports Medicine & Rehabilitation Phase 1          | High Performance | <div><div></div></div> 40% | On Hold     |

## KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                          | STATUS    |
|--------|---------------------------------------------------------------------------------------------------|-----------|
| Aug 24 | Evaluated the concluded Table Tennis Pan American tournament performance.                         | Completed |
| Aug 26 | Tracked Boxing's regional competition success and conducted a local gym follow-up.                | Completed |
| Aug 27 | Coordinated the upcoming local training schedule for the Athletics Federation and aquatic sports. | Completed |

## WEEKLY PROGRESS TREND (ALL INITIATIVES)



## THIS WEEK'S OBJECTIVES

- 1 Analyze international competition data for Table Tennis and regional results for Boxing.

Expected result — Logging of performance metrics from Table Tennis's Pan American tournament and Boxing's regional medal success in Guyana.

Success indicator — Integration of environmental impact data (altitude) and individual tactical debriefs into the database.

- 2 Prepare for the commencement of new training macrocycles

Expected result — Coordinate the start of Track and Field's preparation period in March.

Success indicator — Confirmation of the Athletics start date and scheduling of local methodologist field visits for the upcoming week.

3 Secure executive movement on the Sports Medicine Athlete Recovery Project.

Expected result — Receive official feedback from the SLOC executive regarding the requested launch date.

Success indicator — Establishing a confirmed timeline from SLOC to initiate the medical project.

EXECUTIVE SUMMARY


This week highlighted strong international and regional performances. Table Tennis concluded their Pan American competition; despite severe logistical challenges (same-day arrival, zero hall practice, >5000ft altitude), the team improved overall. They rebounded from early losses to Peru and Canada to defeat Costa Rica and Mexico (3-2). Leshon peaked past his CAC Games form, while Manie requires stricter tactical discipline. Boxing secured an impressive 4 medals (2 Gold, 2 Silver) in Guyana. Locally, the methodologist visited Boxing and mapped out next week's monitoring schedule. Administratively, the Sports Medicine Athlete Recovery Project remains pending as we await a commencement date from the SLOC.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE




No change vs. last week

We logged Boxing's 4-medal haul from Guyana. For Table Tennis, we recorded critical environmental performance data (adaptation to 5000ft altitude) and individual player tactical execution metrics based on Coach Chris's debrief following the conclusion of their tournament.

Methodologist Program Remote Transition

In Progress

STRATEGIC




▲ 1 vs. last week

The hybrid model remains highly efficient. Roberto Antonio successfully executed a local Boxing visit, secured detailed tactical competition reports directly from Table Tennis, and scheduled next week's initial visits for Track and Field.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE



No change vs. last week

The initiative remains stalled. We are still awaiting an official response and scheduling commitment from the SLOC executive to unblock the project and establish a launch date.

PANAM SPORTS SUPPORT NEEDED

Strategic support in establishing mandated acclimatization protocols for federations traveling to international competitions. Same-day arrivals, especially at altitude, severely handicap early competitive metrics.

## CHALLENGES

● High priority

● Addressed

LOGISTICAL

Table Tennis arrived on the same day as their first match, preventing any practice in the tournament hall. Combined with competing at over 5,000 feet of altitude, the lack of acclimatization negatively impacted the aerodynamics of the ball and contributed to early match losses.

Action — Future travel logistics for international tournaments must mandate a minimum 48-to-72-hour acclimatization window prior to competition, particularly for altitude shifts.

## NEXT WEEK FOCUS

Execute field visits to Track and Field (Marchand group) as they officially commence their preparation period. The local methodologist will also continue on-site visits to Weightlifting, Boxing, and Swimming. Continue outreach to SLOC regarding the Sports Medicine project.