

ACTIVITIES COMPLETED

1

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Methodologist Program Remote Transition National Elite Athlete Database & Support Project	Strategic	80%		• In Progress
	High Performance	80%		• In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jul-08	Held a strategic executive meeting with SLOC President Mr. Emmanuel to finalize remote work	• In Progress
Jul-09	Developed and structured the mandated monitoring and visit schedule for coaches managing	• Completed
Jul-10	Monitored the ongoing implementation of physical and psychological tests with athletes from	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Field

Other

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Coach	2
Other	1
NOC Leadership	1

4

Total Engagements this week

Engagements across

3

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Political	Pending Follow-up	

WEEKLY PROGRESS TREND (All Initiatives)

5.56.57.58.55.08.0

2026-W062026-W072026-W082026-W092026-W102026-W11

WEEKLY EXECUTIVE SUMMARY

This was a breakthrough week for institutional alignment. I held a productive meeting with SLOC President Emmanuel, finalizing my remote work protocols ahead of my July 13th departure. The post-conference momentum generated a unified desire from the NOC, Ministry, and Associations to collaborate; the President is now arranging a meeting with the Minister of Sport. Operationally, we delivered the mandated YOG coaching schedule, advanced real-data tracking through testing, and began drafting the proposal for Phase 1 of the medical support system.

Data reflects the information submitted for the selected week.
Updates are recorded weekly.

SportinXL

The smart way to play

Dashboard exported on 13-07-26 at 10:03