

ACTIVITIES COMPLETED

4

of 4 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Federation Performance Planning and Technical Coordination	Strategic	40%		• In Progress
Strategic Competition Planning and Preparation Support	High Performance	60%		• In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jun-15	Technical assessment of Athletics qualification scenarios for the Central American and Caribbean Games through coordination with the Games Technical Director and the Athletics Technical Delegate	• Completed
Jun-16	Technical support to the Olympic Committee regarding Athletics qualification scenarios and athlete participation opportunities.	• Completed
Jun-17	Preparation of the initial technical and operational framework for the beginning of the first in country phase of the project.	• Completed
Jun-18	Coordination with Panam Sports regarding travel arrangements for the beginning of the first in country phase of the project.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Other

Executive

Institutional

4 Total Engagements this week

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Other	2
Panam Sports	1
NOC Leadership	1

Engagements across 3 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Technical	Addressed	

WEEKLY PROGRESS TREND (All Initiatives)

3.0

5.0

2026-W07

2026-W08

WEEKLY EXECUTIVE SUMMARY

The week focused on providing technical support to the Olympic Committee regarding Athletics qualification for the Central American and Caribbean Games. Consultation with the Games Technical Director and the International Technical Delegate for Athletics clarified qualification scenarios and supported the preparation of technical recommendations for the Olympic Committee. In parallel, travel arrangements and the initial implementation framework were completed in preparation for the first in country phase of the project.