

ACTIVITIES COMPLETED

3

of 4 planned

STRATEGIC INITIATIVES

4

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

3

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Formal Government and Dominica NOC Cooperation	Strategic	60%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	50%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold
Targeted Technical Expertise & Coach Multiplication	Development	60%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun-15	Follow up on sport psychology support for athletes preparing for upcoming multisport competitions by reviewing the updated quote submitted by the interviewed sport psychologist	Completed
Jun-15	Support national federations in preparing for safeguarding implementation by collecting Safeguarding Officer appointment forms, following up with federations still completing	Completed
Jun-20	Conducted individualized working sessions with national federations to support the development	In Progress
Jun-20	Continued school visits and presentations to children at school assemblies about olympic value and direct coordination directly with Ministry of Education representatives, school principals, and	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Executive

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	1
NOC Staff	1
Government	1
National Federation	1

4 Total Engagements this week

Engagements across 4 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	In Progress	
Coordination	In Progress	
Political	Pending Follow-up	

WEEKLY PROGRESS TREND (All Initiatives)

2.8

3.8

5.0

2026-W06

2026-W07

2026-W08

WEEKLY EXECUTIVE SUMMARY

This week, priority work advanced in support of the Dominica Olympic Committee’s institutional, technical, and athlete-support objectives. Collaboration was strengthened with the Ministtries of education and sport through school principals and ports Division leadership engagement in preparation for the OVEP Teacher Training Workshop. Follow-up with 58 school principals and the Sports Division lead supported participant confirmation and emphasized the importance of selecting committed representatives. Federation capacity-building progressed through individualized sessions and scheduling of follow up sessions. Safeguarding readiness also advanced through collection of Safeguarding Officer appointment forms, follow-up with federations still submitting forms, and initiation of