



ACTIVITIES COMPLETED

3
of 4 planned



STRATEGIC INITIATIVES

2
Active initiatives



STAKEHOLDERS ENGAGEMENTS

4
This Week



SUPPORT NEEDS

3
Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
June Coaches Conference & Technical Education	Educational	60%	• (blank)
National Elite Athlete Database & Support Project	High Performance	70%	• (blank)

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun-08	Continued development of digital tools for data collection and improved SLOC-Association-Coach	• In Progress
Jun-10	Provided hands-on technical support for the CAC-qualified weightlifting athlete and conducted an	• Completed
Jun-12	Onboarded and planned with the newly appointed football methodologist; finalized the	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
National Federation	4



4
Total Engagements
this week




Engagements across
1
Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	Pending Follow-up	● ● ● ● ●
Financial	Pending Follow-up	● ● ● ● ●
Operational	In Progress	● ● ● ● ●

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

While progress continues on digital integration, a significant administrative gap persists regarding institutional support for the federations. To optimize high-performance outcomes, it is essential to align NOC expectations with enhanced preparatory resources. Addressing this misalignment is critical to securing federation buy-in, as they require tangible support structures to successfully execute the technical requirements of this project."