

ACTIVITIES COMPLETED

2

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

3

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
June Coaches Conference & Technical Education	Educational	80%		• In Progress
National Elite Athlete Database & Support Project	High Performance	70%		• In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jun-16	Conducted on-site technical diagnostics and field monitoring for the Boxing, Table Tennis, and	• Completed
Jun-17	Finalized core logistics and academic coordination for the upcoming June 27th Coaches	• In Progress
Jun-18	Participated in a strategic alignment meeting convened by the SLOC President with participating	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Field

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Coach	2
NOC Leadership	1
National Federation	1

4

Total Engagements this week

3

Engagements across Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	Pending Follow-up	●●●●●
Operational	In Progress	●●●●●
Technical	In Progress	●●●○○

WEEKLY PROGRESS TREND (All Initiatives)

5.5

6.5

7.5

2026-W06

2026-W07

2026-W08

WEEKLY EXECUTIVE SUMMARY

This week prioritized field diagnostics for Boxing, Table Tennis, and Weightlifting, and finalizing preparations for the June 27th Coaches Conference. The SLOC President successfully secured reaffirmed pledges from federation executives. Despite operational success, challenges remain: the project relies heavily on individual initiative rather than functioning as a systemic SLOC mandate, and conference budget cuts misalign with high executive expectations for regional results. Finally, to address critical gaps in athlete competition exposure, we are proposing a regional solution utilizing the international methodologist network to host preparatory training camps.