



ACTIVITIES COMPLETED

1

of 4 planned



STRATEGIC INITIATIVES

4

Active initiatives



STAKEHOLDERS ENGAGEMENTS

4

This Week



SUPPORT NEEDS

2

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Coaches Education Program	Educational	70%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Governance & Strategic Planning	Governance	70%	In Progress
Talent Identification & Development Program	Development	30%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun-22	Reunión con mi colega Mike Nahar	Completed
Jun-22	Contacté a Tony Mesa para buscar una posibilidad de campamento para la atleta Yade de Taekwondo, me pasó el contacto del CAR en la Loma en San Luis Potosí en México, le pasamos la	In Progress
Jun-25	Prepare for the second visit to Suriname as part of the implementation phase.	In Progress
Jun-26	Dar seguimiento a la solicitud de apoyo para un campamento en Trinidad y Tobago.	Pending

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional



Executive



STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	2
Private Sector	1
NOC Staff	1



4

Total Engagements
this week



Engagements across


3

Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Technical	Pending Follow-up	●●●●●

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

I am grateful to Panam Sports for bringing me back to Suriname to continue with Phase 2 of the Development Plan’s implementation. Moving forward with proposals based on the athletes’ needs has been a slow process, but it is vitally important to understand their realities in order to make the necessary adjustments. In short, establishing communication with athletes and coaches has been a slow process, but we believe we have now succeeded in hearing from the athletes and coaches—with the exception of Jair Tjon En Fa, Xavi Wadilie’s coach.