



GROUP 2

# Grenada

| COUNTRY | WEEK           | METHODOLOGIST                                               | SUBMITTED         | STATUS   |
|---------|----------------|-------------------------------------------------------------|-------------------|----------|
| Grenada | Week 19 · 2026 | Sofia Garcia<br>Deportes de arte competitiva, tiro con arco | September 6, 2026 | Approved |

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 3 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

| INITIATIVE                  | CATEGORY  | WEEKLY PROGRESS | STATUS  |
|-----------------------------|-----------|-----------------|---------|
| Sport System GRN 2028-2032  | Strategic | 50%             | On Hold |
| Strategy for LA28           | Strategic | 50%             | On Hold |
| Leadership for Associations | Strategic | 50%             | On Hold |

KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                                                                                                                                                                                   | STATUS      |
|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Aug 31 | Working on the technical analysis of each athlete in all the year, to evaluate the performance and improvement's since they started the competitive life.                                                                                                  | In Progress |
| Sep 2  | Meeting with Conrad Francis, we discuss the athletes that are in the development program and the athletes that are receiving support by the Olympic Committee, we need to define the technical criteria for the support and the trend of their performance | In Progress |
| Sep 4  | Communication with Veda to confirm the program for the next technical visit and the main goal for the implementation of the strategy and the sport system.                                                                                                 | In Progress |

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

|                |   |
|----------------|---|
| NOC Leadership | 1 |
| NOC Staff      | 1 |

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



## THIS WEEK'S OBJECTIVES

- 1 Define the program for the next stage on site, the approach in this technical visit is present the proposal of the SPORT SYSTEM with the stakeholders ( Ministry of Sport, Olympic Committee ), work table with the Presidents of each association , meeting with the athletes of each sports program and implement the strategy for LA28.

Expected result — To persuade stakeholders to implement a new sports system that guarantees the efficient use of resources, with a clearly definition of the main goal and the technical criteria by which the program's effectiveness will be evaluated. To begin implementing LA28 strategy and subsequently monitor the operation and application.

Success indicator — Firstly The stakeholders collaborate and define the objectives in each period. Implement methodological meetings with the athletes and coaches , define the resources and how they can support all the technical aspects of the preparation for each event. We can measured the efficiency of strategy and the sport system with the results in the next 2 Olympic Cycle.

- 2 Have a work table with all the president of the associations, the main gola is help them how to integrate the technical direction in each associations and define the strategic plan by sport program.

Expected result — Each association will present the new internal structure integrating all the general aspects they will receive in each training session.

Success indicator — The sports program will be leading by technical objetives , each association will define their technical criteria's and organize the projection for each sport program and activities in the association, with this measurements the results should increase 10% in the first year, if the structure improve, the operation will reflect an effective managment in each associations, with this per year they will improve their internal results by 15/20%

## EXECUTIVE SUMMARY


The milestone is the confirmation of the program for the next technical visit and the confirmation of the meetings

## INITIATIVE PROGRESS

### Sport System GRN 2028-2032

STRATEGIC

● On Hold




No change vs. last week

On the technical visit the proposal will be presented with all the stakeholders in this sport system

### Strategy for LA28

STRATEGIC

● On Hold




No change vs. last week

Iam still working on the technical analysis by sport program , by athletes and results, in the next technical visit I will implement the strategy LA28

### Leadership for Associations

STRATEGIC

● On Hold



No change vs. last week

This training is for the technical visit

NEXT WEEK FOCUS

Prepare the executive presentation for the Ministry of Sports , work with the association in the general data base and continue working on the identification of the athletes for each sport program