



GROUP 2

# St. Lucia

COUNTRY

St. Lucia

WEEK

Week 19 · 2026

METHODOLOGIST

Richard Britton

Educacion Fisica · Atletismo

SUBMITTED

September 7, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 3 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

0

This week

SUPPORT NEEDS

2

Open items


## INITIATIVE PROGRESS & TREND

| INITIATIVE                                        | CATEGORY         | WEEKLY PROGRESS            | STATUS                   |
|---------------------------------------------------|------------------|----------------------------|--------------------------|
| National Elite Athlete Database & Support Project | High Performance | <div><div></div></div> 90% | <span>In Progress</span> |
| Methodologist Program Remote Transition           | Strategic        | <div><div></div></div> 80% | <span>In Progress</span> |
| Sports Medicine & Rehabilitation Phase 1          | High Performance | <div><div></div></div> 40% | <span>In Progress</span> |

## KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                               | STATUS                 |
|--------|--------------------------------------------------------------------------------------------------------|------------------------|
| Sep 8  | Local methodologist conducted two on-site technical visits with Coach Makeba's Athletics group.        | <span>Completed</span> |
| Sep 10 | Followed up with Table Tennis head coach Chris regarding final tournament reports and official scores. | <span>Pending</span>   |
| Sep 10 | Monitored proceedings and tracked outcomes of the scheduled SLOC Executive Committee meeting.          | <span>Pending</span>   |

## WEEKLY PROGRESS TREND (ALL INITIATIVES)



## THIS WEEK'S OBJECTIVES

1. Oversee the implementation of initial preparation macrocycles and athlete psychological evaluations in Track & Field.

Expected result — Baseline psychological assessments were completed in track and field for developmental and elite track athletes, establishing periodized preparation plans through December with the coach.

Success indicator — Successful execution of two technical field visits by the local methodologist with Coach Makeba, completing five athlete evaluations.

2. Secure and finalize complete post-competition documentation from the Table Tennis Pan American Championship.

Expected result — Reception of final official results, match sheets, and technical performance statistics from Coach Chris.

Success indicator — Ingestion of comprehensive individual match data and tournament analytics into the national database.

3 Follow up on executive resolutions following the SLOC Executive Committee meeting.

Expected result — Ascertain decisions regarding the commencement of the Sports Medicine Athlete Recovery Project and the strategic alignment meetings.

Success indicator — Receipt of official feedback or scheduled follow-up from the SLOC executive following their Wednesday meeting.

EXECUTIVE SUMMARY


High-performance monitoring advanced locally this week with strong progress in Track & Field. Roberto Antonio executed 2 technical visits with Coach Makeba, completing psychological evaluations for 5 athletes and locking in periodized training plans targeting their first December competition. In Table Tennis, final official results from the Pan American tournament remain pending submission from Coach Chris. Administratively, the SLOC Executive Committee met on Wednesday; we are awaiting official outcomes regarding the commencement date for the Sports Medicine Athlete Recovery Project and ministerial engagement.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE




▲ 1 vs. last week

Integrated 5 new psychological baseline profiles for Track & Field athletes under Coach Makeba, logging individual preparatory targets through December. Concurrently tracking final statistical submissions from Table Tennis to close out their competitive record.

Methodologist Program Remote Transition

In Progress

STRATEGIC




▼ 1 vs. last week

Roberto Antonio executed seamless on-island technical interventions, conducting 2 facility visits with Athletics, administering psychological evaluation batteries, and maintaining regular communication with coaching staff across disciplines.

Sports Medicine & Rehabilitation Phase 1

In Progress

HIGH PERFORMANCE



No change vs. last week

With the SLOC Executive Committee holding their scheduled meeting on Wednesday, we are actively following up to determine if the commencement timeline and logistical framework for Phase 1 of the medical project were officially ratified.

Continued strategic backing as we await formal confirmation from the SLOC Executive regarding the start date of the Sports Medicine Athlete Recovery Project.

---

#### CHALLENGES

● High priority ● In Progress ADMINISTRATIVE

Action — Confirming specific outcomes and actionable approvals from the SLOC Executive Committee's Wednesday meeting concerning the medical project and ministerial meetings

● Medium priority ● In Progress ADMINISTRATIVE

Coach Chris has not yet submitted the final official competition results and technical statistics from the Pan American tournament, creating a brief delay in finalizing post-tournament diagnostics.

Action — Direct administrative follow-up via the local methodologist to secure the final written documentation and scoresheet data this coming week.

---

#### NEXT WEEK FOCUS

Obtain official resolutions from the SLOC Executive meeting regarding the Sports Medicine project and next visit dates. Secure final Table Tennis tournament documentation from Coach Chris and expand baseline athletic testing across additional training squads.