



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 19 · 2026	Karla Aleman Football	September 5, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	80%	In Progress
Coaches Education Program	Educational	70%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 31	Coordination meeting with Mike Nahar, a local methodologist from Suriname	In Progress
Aug 31	All week long, I was reviewing documents and adding to the document prepared by Mike Nahar.	In Progress
Sep 1	I contacted the secretary general of the Cape Verde Olympic Committee via WhatsApp	In Progress
Sep 3	Contact Panam Sports to arrange for the airline ticket to be sent for the trip to Suriname during the third visit	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Government	1
Panam Sports	1
NOC Leadership	1
Other	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 Move forward with the proposal for a program to identify and develop athletic talent in Suriname

Expected result — A draft document covering 80% of the program.

Success indicator — A draft document of the proposal

2 Coordinate a meeting with the Cape Verde Olympic Committee

Expected result — Learn about the talent identification program run by the Cape Verde Olympic Committee

Success indicator — A scheduled meeting with the Secretary-General of Cape Verde

3 Coordinate with Suriname's Local Methodologist, Mike Nahar, on the week's work; monitor athletes preparing for ODESUR 2026; and review the draft proposal for the identification and development of athletic talent in Suriname

Expected result — A report on the athletes preparing for ODESUR 2026. Make progress on developing the program proposal for Suriname that identifies and develops athletic talent.

Success indicator — A draft program document

EXECUTIVE SUMMARY


This week I focused on securing the ticket for my third visit to Suriname, which allows me to book the apartment for my stay and rent a car, since without my own transportation, it's difficult for me to fully carry out my responsibilities of monitoring the training sessions of the various national teams. I am very grateful for the extension of the project through December—thank you, Panam Sports and the Suriname Olympic Committee.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




No change vs. last week

This initiative is active and always available to the national federations. We didn't have a meeting this week, but I'm keeping the initiative open because they will need to submit their annual action plans in October.

Coaches Education Program

EDUCATIONAL

● In Progress




▼ 1 vs. last week

This initiative is awaiting the basic planning course for beginner coaches. Also, keep in mind that 56 coaches are enrolled in Panam Sports Certificate 1.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress




No change vs. last week

The performances currently being prepared for ODESUR 2026 are being monitored to identify areas for improvement. Mike Nahar handles this monitoring while I am working remotely.

Talent Identification & Development Program

DEVELOPMENT

● In Progress



▲ 3 vs. last week

We are 80% complete on the draft proposal for the program to identify and develop athletic talent in Suriname

PANAM SPORTS SUPPORT NEEDED

Right now I'm waiting for the contract extension to be signed; luckily, PAnam Sports has already sent me the ticket for my third visit to Suriame.

NEXT WEEK FOCUS

- 1- Finalize the sports talent identification and development program in Suriname, a document based on various case studies from Caribbean countries but also designed to allow for the implementation of the methodology in the program's subsequent phases.
- 2- Progress on the final report.