

ACTIVITIES COMPLETED

0

of 3 planned

STRATEGIC INITIATIVES

3

Active initiatives

STAKEHOLDERS ENGAGEMENTS

3

This Week

SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Leadership for Associations	Strategic	50%		On Hold
Sport System GRN 2028-2032	Strategic	40%		In Progress
Strategy for LA28	Strategic	50%		On Hold

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Aug-10	All the week developing the sport system, the technical analysis of CW and CAC , working on the	In Progress
Aug-12	Meeting with Conrad Francis, discuss all the technical information, analyze many technical aspects of the results in CW and CAC individually of each athletes, discussed the conditions of the	In Progress
Aug-13	Follow up between Panam and GRN for the application of the programs	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Executive

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	1
Panam Sports	1
NOC Staff	1

3 Total Engagements this week

Engagements across 3 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)

Week	Progress
2026-W06	1.0
2026-W07	2.0
2026-W08	3.0
2026-W09	3.0
2026-W10	6.0
2026-W11	8.0
2026-W12	8.0
2026-W13	5.0
2026-W14	1.0
2026-W15	4.0
2026-W16	4.7

WEEKLY EXECUTIVE SUMMARY

Working on the strategies aspects: Technical analysis of the CW and CAC, Sports System, training for the Associations. Then present all of this aspects with Veda Bruno and Conrad Francis to define the implementation for the next period.