

ACTIVITIES COMPLETED

2

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Methodologist Program Remote Transition National Elite Athlete Database & Support Project	Strategic	80%		• In Progress
	High Performance	80%		• In Progress

DATE	ACTIVITY	STATUS
Aug-12	Consolidated CAC Games participation reports reflecting historic national milestones.	• In Progress
Aug-12	Local methodologist provided final preparation support for the U15 Football team as an extra responsibility.	• Completed
Aug-13	Local in-house methodologist conducted a scheduled field visit to the Aquatic Center.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Other

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Other	1
National Federation	1

2

Total Engagements this week

Engagements across 2

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Technical	In Progress	

WEEKLY PROGRESS TREND (All Initiatives)

5.56.57.58.55.08.07.08.07.08.08.0

2026-W062026-W072026-W082026-W092026-W102026-W112026-W122026-W132026-W142026-W152026-W16

WEEKLY EXECUTIVE SUMMARY

The remote-hybrid methodology model continues to excel. This week, the local methodologist took on extra responsibilities, successfully guiding the U15 Football squad’s physical and psychological evaluations before their departure, and executing a visit to the Aquatic Center. Post-competition reports from Weightlifting and Sailing were received, permanently logging our historic CAC milestones. Next week (Aug 17-22), I will reach out to President Emmanuel to align on a launch date for the medical project, program my next visit, and request his assistance in soliciting a meeting with the Minister of Sports.

Data reflects the information submitted for the selected week.
Updates are recorded weekly.

SportinXL

The smart way to play

Dashboard exported on 19-08-26 at 12:51