

ACTIVITIES COMPLETED

0

of 1 planned

STRATEGIC INITIATIVES

1

Active initiatives

STAKEHOLDERS ENGAGEMENTS

0

This Week

SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS		STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%		• Delayed

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Oct-02	The week's expectations were not met; we have yet to receive a response regarding the issue that has been dragging on for months.	• Pending

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

#R

Total Engagements this week

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT

Engagements across 0 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)

Week	Progress
2026-W06	3.0
2026-W08	4.0
2026-W09	1.0
2026-W10	1.0
2026-W11	1.0
2026-W14	1.0
2026-W15	1.0
2026-W16	1.0

WEEKLY EXECUTIVE SUMMARY

Yet another week spent trying to get a response from government agencies—via remote channels—regarding the progress of the proposed plan.