



ACTIVITIES COMPLETED

1

of 1 planned



STRATEGIC INITIATIVES

1

Active initiatives



STAKEHOLDERS ENGAGEMENTS

0

This Week



SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%	• Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug-07	I arranged the rental of the property, requested the flights from Panam, and we scheduled time for the workshop and for focusing on meetings with the government.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE



#R Total Engagements
this week




Engagements across 0 Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

Defines the entire process for the return to SKIN, with support from Panam regarding flights and local partners to arrange accommodation, insurance, and transport.