



ACTIVITIES COMPLETED

1

of 2 planned



STRATEGIC INITIATIVES

1

Active initiatives



STAKEHOLDERS ENGAGEMENTS

2

This Week



SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%	• Completed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug-16	This week, I managed to finalize the accommodation arrangements and secure the tickets; finally, I was able to determine the investment costs, including local transportation.	• Completed
Aug-16	We have scheduled an online meeting to 19/08 with the SKNOC president and sports director to define the activities to be carried out during my time in SKN.	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	2



2

Total Engagements
this week



Engagements across


1

Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

a week to finalize travel arrangements such as accommodation, insurance, car rental, and everything else