



GROUP 1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 19 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	September 13, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	80%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 31	Technical working session with the local Sports Methodologist to review and organize the ongoing methodological process, focusing on athlete monitoring, training plans, coach development, federation engagement and high-performance planning.	In Progress
Sep 1	Technical update provided to Panam Sports on the methodological work underway in Belize, including coordination with the local Sports Methodologist, athlete-centered monitoring, Dakar 2026 preparation, coach development and the identification of athletes with potential toward Lima 2027 and LA28.	Completed
Sep 3	Remote participation in the Belize Sports Summit 2026, following presentations and discussions related to athlete and coach development, federation capacity, governance, facilities, institutional coordination and the future development of sport in Belize.	Completed
Sep 4	Working meeting with the National Sports Council to review the BOCGA Strategic Roadmap in relation to the National Sports Policy under development and discuss opportunities for institutional alignment and coordinated implementation.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Staff	1
NOC Leadership	1
Panam Sports	1
Government	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Strengthen methodological coordination with the local Sports Methodologist and advance the athlete monitoring process.**
Expected result — Establish a coordinated approach for monitoring athlete preparation, training plans, coaches and competition pathways.
Success indicator — Priority athletes, information requirements and follow-up actions identified and organized.
- 2 Advance technical coordination with National Federations, with immediate focus on Dakar 2026 and progressive preparation toward Lima 2027 and LA28.**
Expected result — Define the first federation-level actions for athlete preparation and technical follow-up.
Success indicator — Dakar 2026 athletes and federations prioritized for immediate engagement and subsequent follow-up.
- 3 Strengthen alignment between ongoing methodological work and national sport development priorities**
Expected result — Connect BOCGA's Strategic Roadmap, National Sports Policy discussions and key findings from the Belize Sports Summit with practical methodological priorities
Success indicator — Priority areas for institutional coordination and future implementation identified.

EXECUTIVE SUMMARY

The week marked progress from information gathering toward a more structured implementation phase. Joint work with the local Sports Methodologist advanced the athlete-centered monitoring approach and established Dakar 2026 athletes and their federations as the immediate priority for technical follow-up. The approved Men's 3x3 Basketball Team Support Grant was also incorporated into the methodological review toward LA28.


Remote participation in the Belize Sports Summit provided relevant inputs on athlete and coach development, federation capacity and institutional coordination. These were subsequently connected with the ongoing methodological work. A working meeting with the National Sports Council also initiated alignment between the BOCGA Strategic Roadmap and the National Sports Policy process, particularly around federation strengthening, competition development and coach development.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

● In Progress

STRATEGIC



No change vs. last week


Methodological coordination progressed from information gathering toward practical implementation. Athlete-centered monitoring was further structured with the local Sports Methodologist, and Dakar 2026 athletes and their federations were established as the

immediate priority for technical engagement. The process will progressively extend toward Lima 2027 and LA28.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

In Progress



No change vs. last week

The role of structured competition pathways was further integrated into athlete and federation planning. Discussions with BOCGA, the local Sports Methodologist and NSC reinforced the importance of competition calendars as tools for athlete development, coach planning, federation organization and systematic monitoring.

PANAM SPORTS SUPPORT NEEDED

Continue providing technical guidance and facilitating access to Panam Sports programs, expertise and regional opportunities as specific needs are identified through the ongoing athlete, coach and federation development process.

CHALLENGES

High priority In Progress TECHNICAL

Consistent technical information on athlete preparation, training plans, coaches and competition pathways is not yet available across all priority athletes and federations.
Action — Progressively collect and organize athlete-level information with the respective federations and coaches, beginning with Dakar 2026 priorities.

Medium priority In Progress COORDINATION

Need to progressively align the different planning and development processes currently operating within Belize sport, particularly the BOCGA Strategic Roadmap, the emerging National Sports Policy and federation-level implementation.
Action — Continue institutional dialogue between BOCGA and NSC and identify practical areas for coordinated implementation while maintaining clear institutional roles.

NEXT WEEK FOCUS

Initiate technical engagement with priority federations, starting with Dakar 2026 athletes; collect and organize preparation information with federations and coaches; continue athlete monitoring; and advance planning toward Lima 2027 and LA28.