



GROUP 1

# Belize

| COUNTRY | WEEK           | METHODOLOGIST                                                                                                      | SUBMITTED          | STATUS   |
|---------|----------------|--------------------------------------------------------------------------------------------------------------------|--------------------|----------|
| Belize  | Week 20 · 2026 | Andres Duque<br>Metodologia del<br>entrenamiento y Gestion del<br>Alto Rendimiento · Despores<br>de Tiempo y Marca | September 14, 2026 | Approved |

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

4

Open items


INITIATIVE PROGRESS & TREND

| INITIATIVE                                                 | CATEGORY         | WEEKLY PROGRESS | STATUS      |
|------------------------------------------------------------|------------------|-----------------|-------------|
| Federation Performance Planning and Technical Coordination | Strategic        | 80%             | In Progress |
| Strategic Competition Planning and Preparation Support     | High Performance | 80%             | In Progress |

KEY ACTIVITIES THIS WEEK


| DATE   | ACTIVITY                                                                                                                                                                                                                                             | STATUS      |
|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Sep 7  | Review of the approved Olympic Solidarity Team Support Grant for Belize Men's 3x3 Basketball and its proposed preparation pathway toward LA28, including planned training, competitions, talent identification and technical development activities. | In Progress |
| Sep 9  | Technical working meeting with the Belize Athletics Association focused on the preparation of Belize's athletes for the Dakar 2026 Youth Olympic Games.                                                                                              | In Progress |
| Sep 11 | Working meeting with the Cycling Federation of Belize to review its existing development initiatives and roadmap and initiate an athlete-centered planning process toward Lima 2027 and LA28.                                                        | In Progress |
| Sep 11 | Working session with the local Sports Methodologist to review progress in developing a systematic methodological model for federation assessment, prioritization, planning and support.                                                              | In Progress |

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



#### THIS WEEK'S OBJECTIVES

- 1** Initiate direct technical engagement with priority National Federations, beginning with athletes preparing for Dakar 2026.  
Expected result — Establish a collaborative athlete-centered process with the Federation, coaches and BOCGA to identify preparation priorities and immediate actions.  
Success indicator — Athletics preparation reviewed, priority actions identified, coaches incorporated into the working process, and technical follow-up initiated.
- 2** Extend the federation engagement process toward Lima 2027 and LA28, connecting existing federation plans with athlete preparation and performance pathways.  
Expected result — Begin structured technical work with Cycling based on its existing plans, priority athletes, coaches, competition pathways, support requirements and monitoring.  
Success indicator — Initial working process established with the Cycling Federation of Belize and areas for progressive technical follow-up identified.
- 3** Advance the methodological framework for systematic federation assessment, prioritization and technical support.  
Expected result — Further structure a common methodology to move from federation information and diagnosis toward prioritization, planning, implementation and monitoring.  
Success indicator — Further structure a common methodology to move from federation information and diagnosis toward prioritization, planning, implementation and monitoring.

#### EXECUTIVE SUMMARY

The week marked the transition from methodological preparation to direct work with National Federations. The Road to Dakar 2026 process with Athletics moved from discussion to implementation, with preparation priorities identified, coaches incorporated and progressive athlete-level information gathering initiated. Technical engagement was also opened with the Cycling Federation, using its existing plans as the basis for a structured pathway toward Lima 2027 and LA28. In parallel, work with the local Sports Methodologist advanced a common methodology for federation assessment, prioritization, planning and support, which will continue to be refined and tested over the coming weeks.

#### INITIATIVE PROGRESS

##### Federation Performance Planning and Technical Coordination

• In Progress

STRATEGIC

8/10

No change vs. last week

The process moved into direct federation-level implementation. Athletics became the first practical Dakar 2026 case, connecting federation, coaches and athlete preparation, while

Cycling initiated the broader pathway toward Lima 2027 and LA28. Work also advanced on a common methodology to progressively assess, prioritize and support federations.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

In Progress

8/10

No change vs. last week

Competition planning was applied more directly to athlete preparation. For Dakar 2026, preparation competitions were identified among the immediate priorities, while the Cycling process began connecting competition opportunities and qualification pathways with athlete goals, preparation planning and monitoring toward Lima 2027 and LA28.

PANAM SPORTS SUPPORT NEEDED

Continue facilitating technical guidance, coach development opportunities and access to relevant Panam Sports and international programs as specific athlete, coach and federation priorities are identified through the ongoing methodological process.

CHALLENGES

High priority In Progress TECHNICAL

Complete and consistent athlete-level preparation information is not yet available across priority athletes and federations.

Action — Continue progressive collection and verification of training plans, schedules, coaches, competition pathways and preparation needs with federations and coaches

High priority In Progress COORDINATION

Effective athlete monitoring requires consistent participation of federations and coaches while maintaining clear technical and institutional roles.

Action — Effective athlete monitoring requires consistent participation of federations and coaches while maintaining clear technical and institutional roles.

Medium priority In Progress TECHNICAL

The federation assessment and prioritization methodology requires further development and validation before it can support formal institutional decisions.

Action — Continue refining the criteria, evidence requirements, scoring approach and tools, followed by progressive pilot application with selected federations.

In Progress FINANCIAL

Federation and athlete preparation needs may exceed currently available resources, requiring clearer prioritization before support decisions are made.

Action — Connect identified needs with specific objectives, evidence and expected results before determining possible BOCGA, Panam Sports or partner support

NEXT WEEK FOCUS

Continue Dakar 2026 preparation with Athletics, athletes and coaches; organize Cycling athlete, coach and competition information toward Lima

2027 and LA28; advance the federation prioritization methodology; and strengthen technical follow-up of the Belize Men's 3x3 Basketball program.