



GROUP 2

Dominica

COUNTRY

Dominica

WEEK

Week 20 · 2026

METHODOLOGIST

Valentyna Zolotarova
Deportes de Combate
(Karate)

SUBMITTED

September 13, 2026

STATUS

● Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED



3

of 4 logged this week

STRATEGIC INITIATIVES



4

Tracked this week

STAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT NEEDS



0

Open items

Ⓢ INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	● In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	● In Progress
Formal Government and Dominica NOC Cooperation	Strategic	40%	● In Progress
Shared Services and Coordination	Administrative	30%	● On Hold

📅 KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 7	Met with Coach Godwin Dorsette following his request for assistance with annual planning for nine athletes preparing for the 2027 season. Five preliminary athlete profiles were documented, and draft 52-week planning templates were prepared using the DAA calendar and CARIFTA qualification standards. A follow-up email requested information about the remaining athletes, competition priorities and performance objectives. Because the request came directly from the coach, DAA President Brendan Williams was informed and asked to clarify the appropriate coordination pathway and alignment with DAA goals and protocols. Local Sport Methodologist Staci Hill and DOC Capacity Support Officer Tania Burnett were copied on the correspondence.	● Completed
Sep 8	Completed a Dominica-focused athlete interview and school-visit package to support schools interested in requesting educational visits from the Dominica Olympic Committee. The package helps teachers and students prepare through athlete background information, age-appropriate interview questions, curricular connections and links between athletes' experiences and the Olympic values. The resource provides a structured approach for requesting and preparing for school visits while supporting the DOC and Dominica Olympic Academy in delivering consistent, meaningful and athlete-centred educational activities.	● Completed
Sep 10	Continued supporting Local Sport Methodologist Staci Hill across OVEP teacher engagement, National Olympic Academy coordination and targeted National Federation follow-up. A brief check-in with OVEP participants was completed, and a meeting with the National Olympic Academy was held on Thursday, September 10. I also followed up with Staci regarding her National Federation outreach and updated her on the Athletics coach's request and the clarification sought from the DAA President. Staci confirmed updates about Volleyball and Cycling. A meeting with the Dominica Volleyball Association was confirmed for September 21 at 5:30 p.m., and arrangements were made for me to participate online. The proposed meeting with Levi Baron, Koath and Mr. Charles regarding Cycling did not take place. However, I conducted a direct check-in with Coach Levi. He advised that the team was awaiting Canadian visas and that the athlete had returned from the training camp in Italy and was resting and preparing for travel. Staci also continued her efforts to obtain further information from Mr. Charles.	● Completed
Sep 11	The initial safeguarding policy consultation did not take place as planned because of scheduling constraints. I subsequently coordinated with the relevant participants to reschedule the meeting for Monday, September 14, at 10:00 a.m. Dominica time and 11:00 a.m. Chile time. I also reviewed the draft policy and prepared the contextual information and key discussion points required for the consultation.	● In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Staff	1
Panam Sports	1
Coach,	1
National Federation	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Support the Local Sport Methodologist in maintaining engagement with teachers who participated in the OVEP workshop and assist the DOC in preparing future school-based OVEP initiatives.

Expected result — Finalize the teacher resource incorporating images of Dominica's athletes, subject to DOC approval. Support the Local Sport Methodologist in maintaining asynchronous engagement with teachers through the OVEP WhatsApp group.

Success indicator — Teachers report that they have implemented, or intend to implement, OVEP-related activities. Continued teacher participation or responses within the WhatsApp group. The completed resource is ready for distribution once images are added and DOC approval is received.

- 2 Review the Dominica Olympic Committee Safeguarding Policy in preparation for external technical review.

Expected result — The consultation is rescheduled with Maria Loreto Gonzalez following updated availability from DOC President.

Success indicator — Consultation date and time rescheduled with stakeholders. Adjustments to be clarified and prepared for implementation

- 3 Provide support to targeted national affiliations while continuing to coordinate closely with Local Sport Methodology officer.

Expected result — Identify the immediate planning and preparation needs of affiliates received targeted support Provide annual-planning tools to the Athletics coach who requested support and seek clarification regarding alignment with DAA planning. Coordinate continued institutional and documentation support for Volleyball. Follow up on Cycling's preparation for upcoming international activities.

Success indicator — The Athletics coach communicates his athletes' priorities, and draft annual-planning tools are provided. The DAA President is contacted to clarify the appropriate pathway for continued support. Follow-up is completed with Staci Hill, who confirms a meeting with volleyball for September 21st at 5:30 pm with my online participation arranged. As well a Staci reports on efforts to follow-up with Cycling federation and I conduct a check in with the coach of the high performance athlete preparing for the World Championships

EXECUTIVE SUMMARY

This week focused on targeted federation support, local sport methodology officer and OVEP and Olympic Academy development support and safeguarding policy meeting coordination.. Following Coach Godwin Dorsette's

request, five athlete profiles and draft 52-week plans were prepared for 2027; further support awaits coach input and clarification of the DAA coordination pathway. An athlete interview package was completed but remains on hold until current package is approved with images added and distribution will be coordinated for the Back-to-School OVEP resource which is currently DOC review. OVEP participants were contacted and the National Olympic Academy meeting was held. A Volleyball meeting was confirmed for September 21. A Cycling coach check-in clarified athlete preparation and travel status ahead of the World Championships. The safeguarding consultation was rescheduled for September 14. Ministry meeting scheduling, website updates and resource image approval remain pending.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

● In Progress

DEVELOPMENT

8/10

No change vs. last week

Targeted support was provided to Coach Godwin Dorsette following his request for assistance with 2027 annual planning. Five athlete profiles and draft 52-week planning templates were prepared. Continued assistance awaits further information from the coach and confirmation of the DAA coordination pathway. A Cycling check-in also clarified preparation and travel status ahead of the World Championships.

High Performance & Institutional Capacity Acceleration

● In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

Support to the Local Sport Methodologist continued across OVEP, National Olympic Academy, Coaching Course and federation coordination activities. OVEP participants were contacted, the NOA meeting was completed, and the school-visit package was finalized. A Volleyball meeting was scheduled for September 21. The safeguarding consultation was rescheduled for September 14 and meeting preparation was completed.

Formal Government and Dominica NOC Cooperation

● In Progress

STRATEGIC

4/10

No change vs. last week

The OVEP and school-visit resources are being positioned as practical tools to support future formal collaboration with the Ministry of Education, including ongoing the integration of Olympic values and athlete engagement into schools. A proposed November meeting with the Ministry responsible for Sport remains pending confirmation.

Shared Services and Coordination

● On Hold

ADMINISTRATIVE

3/10

No change vs. last week

No new progress was recorded during the reporting week. Website development and the proposed shared-services approach remain pending updates.

Panam Sports support in securing a technical assessment of road cyclist Kohath Baron's performance at the Montreal World Championships would provide the Dominica Cycling Association and DOC with objective feedback and recommendations for his development and the federation's technical growth.

CHALLENGES

● High priority

● Addressed

COORDINATION

Rescheduling safeguarding policy support meeting - rescheduled for Monday Sep 14th

Action — Coordination and rescheduling completed. (scheduled for Monday 10 am Dominica/11 am Chilean time. No further action required.

NEXT WEEK FOCUS

Hold Monday's safeguarding consultation with María Loreto González, President Doctrove, Tania Burnett and partners. Review progress with methodology officers; advance OVEP image approval and distribution; follow up on Olympic Academy, website and Ministry actions; continue federation support.