



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 20 · 2026	Richard Britton Educacion Fisica · Atletismo	September 13, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED 2 of 3 logged this week	STRATEGIC INITIATIVES 3 Tracked this week	STAKEHOLDER ENGAGEMENTS 0 This week	SUPPORT NEEDS 1 Open items
---	--	--	---


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	90%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 8	Strategic alignment and planning dialogue with the Table Tennis Association leadership.	In Progress
Sep 10	Local methodologists conducted scheduled field visits to Swimming and Weightlifting facilities.	Completed
Sep 11	Supervised the ongoing psychological testing and monitoring framework for Youth Olympic Games prospects.	Completed

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- Engage SLOC executive leadership to follow up on the outcomes of their recent Executive Committee meeting regarding the Sports Medicine project.
Expected result — Direct clarity on executive board discussions, sentiment, and the projected timeline for commencing the Sports Medicine Athlete Recovery Project.
Success indicator — Direct phone call executed with the SLOC President and strategic outreach conducted with individual committee members.
- Initiate long-term quadrennial strategic planning with the Table Tennis Association.

Expected result — Establish a collaborative planning framework with the federation leadership targeting the 2028 cycle.

Success indicator — Formal agreement and active willingness confirmed by the President of the Table Tennis Association to structure a strategic plan through 2028.

3 Advance psychological preparation and ongoing technical monitoring for Youth Olympic Games (YOG) prospects and active sports.

Expected result — Seamless local field visits conducted for Swimming and Weightlifting, and sustained psychological testing workflows for YOG athletes.

Success indicator — Successful facility visits completed by Roberto Antonio and documented continuation of YOG psychological plan monitoring.

EXECUTIVE SUMMARY


Technical operations progressed solidly this week. The Table Tennis Association President confirmed a strong commitment to formulating a comprehensive strategic plan through 2028. Locally, Roberto Antonio conducted facility monitoring visits to Swimming and Weightlifting while advancing the application and monitoring of psychological plans for Youth Olympic Games athletes. Administratively, no official response has arrived yet following the SLOC Executive Committee meeting. To unblock the Sports Medicine Athlete Recovery Project, I will reach out directly this coming week via phone to the President and speak with executive members to understand the discussions and establish the timeline.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

HIGH PERFORMANCE

In Progress




▼ 1 vs. last week

Data collection continues across active disciplines, with on-site monitoring logged for Swimming and Weightlifting. Concurrently expanding the database profile tracking by monitoring psychological test batteries and preparation plans tailored for YOG prospects.

Methodologist Program Remote Transition

STRATEGIC

In Progress




▲ 1 vs. last week

The remote-hybrid structure delivered strong local touchpoints: Roberto Antonio conducted visits to Swimming and Weightlifting, oversaw YOG psychological plan monitoring, and supported ongoing federation alignment from the field.

Sports Medicine & Rehabilitation Phase 1

HIGH PERFORMANCE

On Hold



No change vs. last week

We have not yet received official feedback from the SLOC following their executive meeting. I am directly initiating phone outreach to the President and engaging committee members to clarify discussions and establish a firm start date.

Strategic advice and best practice frameworks for drafting quadrennial (2024–2028) national federation strategic plans, particularly for small-island NOC member associations like Table Tennis.

CHALLENGES

● High priority

● Pending Follow-up

LOGISTICAL

The SLOC met on Wednesday of last week, but no formal resolution or feedback has been communicated yet regarding the commencement of the Sports Medicine Athlete Recovery Project.

Action — Direct phone engagement with the SLOC President and targeted informal consultations with various executive committee members to gauge the room and unblock project commencement.

NEXT WEEK FOCUS

Execute phone outreach with the SLOC President and committee members to unblock the Sports Medicine project. Initiate strategic plan scoping with the Table Tennis Association, and continue Roberto's technical visits and YOG psychological monitoring.