



GROUP 2

St. Kitts & Nevis

COUNTRY

St. Kitts & Nevis

WEEK

Week 19 · 2026

METHODOLOGIST

Leo Cursino

Fisiologo, Preparacion Fisica
· Basketball

SUBMITTED

September 11, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 2 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER
ENGAGEMENTS

3

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE

CATEGORY

WEEKLY PROGRESS

STATUS

Physical Education Implementation and Teacher Certification Program

Educational

 20%

Delayed

Administrative

 30%

In Progress

KEY ACTIVITIES THIS WEEK

DATE

ACTIVITY

STATUS

Sep 3 Meeting with the SKNOC, defining the initial operational process for this initiative in SKN.

In Progress

Sep 4 A meeting with the country's Prime Minister had been scheduled to unblock a contract and launch the school physical education development program—originally set for April 26—but the Prime Minister experienced a health issue, and we are awaiting a new date.

Pending

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE


Institutional

NOC Leadership

3

3 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 We arrived in the country on the 2nd and held meetings with SKNOC representatives to define the next steps for the activities to be unblocked.

Expected result — manage to organize the pending efforts with the government and sports federations that we hadn't been able to handle during my time working remotely.

Success indicator — achieve these resolutions

EXECUTIVE SUMMARY

a week of meetings with SKNOC leaders to unblock activities that had been pending since the remote phase and to kickstart local initiatives

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

EDUCATIONAL

2/10

▲ 1 vs. last week

We have been unsuccessful so far and are awaiting a new date for a meeting with the Prime Minister or his deputy.

ADMINISTRATIVE

In Progress

3/10

▼ 1 vs. last week

developing communication with local federations for the launch of the grassroots program

PANAM SPORTS SUPPORT NEEDED

no this time

NEXT WEEK FOCUS

await a new date for the meeting with the government and focus on completing actions with the sports federations