



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 20 · 2026	Karla Aleman Football	September 14, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

0

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	90%	In Progress
Coaches Education Program	Educational	80%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	60%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Sep 7	Reunión semanal con Mike Nahar para coordinar la semana y particularmente esta semana seguimos revisando el documento de la propuesta del programa de identificación y desarrollo del talento deportivo. Vamos a implementar un plan piloto y hemos comenzado las coordinaciones.	In Progress
Sep 8	We had a meeting with the secretary general of the Cape Verde Olympic Committee, and we discussed the talent identification plan for the Youth Program.	Completed
Sep 8	Meeting to share experiences with methodologists and representatives from Panam Sports	Completed
Sep 11	Today I began my third visit to Suriname to implement the development project	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



2 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Talent Identification and Development Program Initiative**
Expected result — Learn about a success story in Cape Verde
Success indicator — A meeting held with the secretary general of the Cape Verde Olympic Committee
- 2 Coordinate with Mike Nahar, a local trainer in Suriname, on the week's follow-up activities with athletes traveling to ODESUR Santa Fé 2026.**
Expected result — Monitor athletes and their training
Success indicator — A report on the training sessions attended
- 3 Prepare for the third visit to Suriname from September 11 to October 9, 2026**
Expected result — Complete immigration procedures and pay the visa fee; coordinate local transportation from the airport to the apartment in Paramaribo
Success indicator — All documents and procedures are in order and have been completed

EXECUTIVE SUMMARY


This week, the focus was on the proposal for a program to identify and develop athletic talent in Suriname, so the meeting with Mike centered on that topic. We also met with the secretary general of the Cape Verde Olympic Committee to learn about success stories. This contact was arranged by Andrés Santi of ANOC. In addition, I prepared for my third visit to Suriname, where I am currently located.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




▲ 1 vs. last week

In August, we held a workshop for national federations to develop the 2027 Annual Action Plan, a necessary tool to be submitted to government authorities and the SOC.

Coaches Education Program

EDUCATIONAL

● In Progress



▲ 1 vs. last week

We have developed a workshop for coaches, offering relevant information for coaches of all sports.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress

No change vs. last week

We have been following all the sports that have been participating in official competitions, which has allowed us to understand the different realities.

Talent Identification & Development Program

DEVELOPMENT

● In Progress

▼ 2 vs. last week

This program already has a draft proposal for the sports talent identification and development program in Suriname. We will be testing the methodology in the coming weeks.

PANAM SPORTS SUPPORT NEEDED

The meetings where other methodologists participating in the project in Caribbean countries share their experiences are very valuable.

NEXT WEEK FOCUS

- 1. Coordinate activities through December 2026.
- 2. Coordinate the implementation of the pilot plan for the sports talent identification and development program.