



GROUP 1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 22 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	October 5, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	90%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	90%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 22	Technical coordination meeting with the Local Sports Methodologist to review athlete monitoring, preparation needs and upcoming support actions.	In Progress
Sep 23	Follow-up meeting on athlete preparation and coordination with coaches.	In Progress
Sep 24	Technical review and refinement of the Belize Sports Prioritization Model with the Local Sports Methodologist.	In Progress
Sep 24	Youth Olympic Games Preparation – Session 1 with Belizean athletes preparing for Dakar 2026.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Athlete	2
NOC Staff	1
Other	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Strengthen the monitoring and preparation of identified athletes through coordinated technical, medical, nutritional and coaching follow-up.**
Expected result — Athlete preparation needs identified and coordinated with coaches and BOCGA, with clear follow-up actions.
Success indicator — Updated preparation information available and specific technical, medical and nutritional actions identified for follow-up.
- 2 Advance the technical development of the Sports Prioritization Model and align it with BOCGA's high-performance objectives.**
Expected result — A refined technical framework incorporating feedback and establishing a clearer methodology for identifying and prioritizing sporting opportunities.
Success indicator — Updated model structure, criteria and approach to competitive benchmarks available for continued institutional review.
- 3 Begin a structured preparation process for Belizean athletes toward Dakar 2026, complementing their preparation in each sport with knowledge and orientation about the Games.**
Expected result — Athletes begin a progressive preparation process covering the Youth Olympic Games environment, Dakar 2026, competition, culture and education, and travel/logistics.
Success indicator — First preparation session completed and the sequence of subsequent sessions established.

EXECUTIVE SUMMARY


Strong progress was achieved in athlete preparation and monitoring, development of the Belize Sports Prioritization Model, and preparation for Dakar 2026. Athlete follow-up expanded across training, nutrition and medical needs; the prioritization framework was further refined; and the first structured Youth Olympic Games preparation session was delivered.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

STRATEGIC

● In Progress




▲ 1 vs. last week

Technical work advanced on the Belize Sports Prioritization Model, including refinement of its focus on high performance, use of competitive benchmarks and prioritization criteria. Technical coordination also continued in preparation for the next implementation stage.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

● In Progress



▲ 1 vs. last week

Athlete preparation progressed through coach coordination, nutrition and medical monitoring, review of training plans and the launch of structured Youth Olympic Games preparation sessions toward Dakar 2026.

PANAM SPORTS SUPPORT NEEDED

Continued methodological guidance as the Sports Prioritization Model progresses toward pilot application, together with technical coordination

when specialized support needs for athletes require additional external expertise.

CHALLENGES

● High priority ● In Progress TECHNICAL

Athlete preparation requires coordinated access to medical, nutritional and other specialized support according to individual preparation needs.

Action — Continue identifying and coordinating appropriate providers and support tailored to each athlete through BOCGA and the technical team.

● Medium priority ● In Progress COORDINATION

The Sports Prioritization Model requires consistent competitive benchmarks for each sport and evidence standards before broader application across federations.

Action — Continue refining the operational tools and prepare the model for pilot application with selected sports.

NEXT WEEK FOCUS

Continue athlete medical and nutritional follow-up; deliver the next Dakar 2026 preparation session; advance the Sports Prioritization Model and its tools; and coordinate meetings with federations and athletes to strengthen preparation pathways and the technical baseline.