



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 23 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	October 2, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	50%	In Progress
Shared Services and Coordination	Administrative	50%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 28	On Monday, September 28, met with Staci Hill to review her work completed from September 21–25, assess outstanding actions and establish priorities for September 28–October 4. The meeting covered NOA development, Panam Sports Coaching Course support, Cycling Association follow-up, OVEP coordination, federation engagement, Shared Services and the shared 2027 calendar.	Completed
Sep 29	Followed up with the Ministry regarding the DOC–Ministry Memorandum of Understanding, facility access, shared sport-development priorities and continued institutional coordination. Also contacted the Sports Division regarding its officers' continued involvement in OVEP and the development of future educational units.	Completed
Sep 30	Continued research into safeguarding law and policy, revised the DOC Safeguarding Policy, expanded the pool of potential advisers and supported the Cycling Association's post-championship follow-up and upcoming participation. Further edited the Safeguarding Policy to reflect the legal and policy research completed. Obtained the names of additional prospective advisers who could support future safeguarding work.	Completed
Oct 2	Provided weekly oversight and technical guidance to Staci Hill as she implemented assigned institutional-development, federation-engagement and Shared Services actions.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Staff	1
Other	1
Coach	1
Panam Sports	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Advance a coordinated and equitable DOC Shared Services system by engaging national federations, mapping available providers and facilities, and establishing a centralized directory and quotation tracker through which service options and costs can be recorded, compared and assessed for shared delivery. This priority also includes developing a shared 2027 calendar for integration into the DOC website and strengthening coordination with government partners regarding facilities and common sport facilities and sport development priorities.

Expected result — An initial evidence base and decision-making tool that enables the DOC Executive to assess available providers, costs and facility options; determine which services could be delivered centrally, subsidized or shared among federations; and establish a transparent process through which athletes and coaches—particularly those with limited access or financial means—can request support.

Success indicator — CANOC survey distributed to affiliated national federations, with responses monitored and follow-up consultations initiated. Federation consultations used to identify services currently accessed, services needed and opportunities for shared provision initiated as survey results come in. A single engagement process advances both CANOC information-gathering requirements and DOC Shared Services planning. Shared Services directory and quotation tracker expanded to cover strength and conditioning, physiotherapy, sport psychology, gyms, multisport facilities and other athlete-support services. Newly identified providers recorded for verification, quotation collection and comparison. Federation events gathered for inclusion in the shared 2027 calendar and future DOC website integration. Cabinet approval of the DOC–Ministry MoU confirmed, with coordination toward signing and implementation initiated. Ministry follow-up continued regarding facility access and shared sport-development priorities.

- 2 Strengthen the DOC Safeguarding Policy through continued research into relevant legal, policy and governance considerations while expanding the pool of qualified professionals who may support its review and implementation.

Expected result — A stronger policy draft prepared for further expert review, together with an expanded list of prospective advisers and a clearer foundation for determining the next phase of safeguarding development.

Success indicator — Safeguarding Policy further revised to incorporate findings from the legal and policy research. Additional prospective advisers identified for future consultation.

Outstanding questions concerning the appropriate safeguarding structure and direction documented while awaiting technical guidance. Further adviser engagement prepared to proceed once guidance on the next steps is received.

- 3 Provide structured guidance, technical support and weekly oversight to help Local Sport Methodology Officer Staci Hill advance NOA development, federation engagement, Panam Sport Coaching Course support, Cycling Association follow-up, OVEP coordination and Shared Services implementation.

Expected result — Staci progresses priority assignments with clear follow-up actions, strengthened communication with national federations and improved coordination between the DOC, NOA, Panam Sports, course participants and sport stakeholders.

Success indicator — Weekly planning and review meetings completed NOA branding and contractor-support requests revised and consolidated, with organizational colours selected and website-content planning initiated. Panam Sports to request support for coach with

outstanding assignment issue, with participant communication, reminders and technical guidance maintained. Cycling reports requested, the Caribbean Road Championships added to the shared calendar and a federation follow-up meeting arranged. CANOC survey launched, the first federation response received and follow-up planned to verify the information and identify support needs. Sports Division follow-up advanced regarding continued OVEP involvement and future resource development, with November 18 or 19 identified as tentative meeting dates.

EXECUTIVE SUMMARY

This week, coordinated Staci Hill's work plan across NOA development, coach education, federation engagement, Shared Services and safeguarding. NOA branding and contractor requests were consolidated, website planning advanced, and Panam Sports Coaching Course participants received continued support, including escalation of an assignment-submission issue. The CANOC survey was launched as a structured entry point to verify federation information, identify support needs and gather Shared Services data; Netball submitted the first response, and a new provider was added for verification. Cabinet approval of the DOC–Ministry MoU was confirmed, with signing and implementation coordination pending; tentative November dates were also secured for Sports Division/OVEP follow-up. The Safeguarding Policy was further revised and additional prospective advisers identified. Cycling follow-up advanced through confirmation of expected athlete reports, calendar inclusion of the Caribbean Road Championships and planning of a review meeting. Key dependencies remain final OVEP guidance for the Grades 3–5 resource and leadership direction on the preferred Safe Sport Office model and funding pathway.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

● In Progress

DEVELOPMENT

8/10

No change vs. last week

Advanced targeted support for the Cycling Association by confirming that Kohath and Levi's World Championships reports will be shared, adding the Caribbean Road Championships to the shared calendar and arranging a meeting with Mr. Ronald Charles and the athletes to review performance, support knowledge transfer and identify further needs. Continued supporting Panam Sports Coaching Course participants, including escalating an assignment-submission issue to the Panam Sports technical team. Targeted federation follow-up with Athletics, Aquatics, Basketball and Volleyball was incorporated into the engagement plan.

High Performance & Institutional Capacity Acceleration

● In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

This initiative strengthened the DOC's high-performance and institutional capacity by coordinating Staci Hill's weekly work across NOA development, coach education, federation engagement, Shared Services and safeguarding. Progress included consolidating NOA branding and contractor requests, website planning, course support and launch of the CANOC survey to identify information and support gaps. The Safeguarding Policy was revised and prospective advisers identified, pending guidance.

Formal Government and Dominica NOC Cooperation

● In Progress

STRATEGIC

5/10

No change vs. last week

The Ministry confirmed Cabinet approval of the DOC–Ministry Memorandum of Understanding. Both parties will now coordinate signing and implementation arrangements. Follow-up also continued regarding facility access and shared sport-development priorities. The Sports Division was contacted regarding its officers' continued participation in OVEP and future resource development, with November 18 or 19 identified as tentative meeting dates.

Shared Services and Coordination

ADMINISTRATIVE

In Progress

5/10

No change vs. last week

Launched an integrated federation-engagement strategy using the CANOC survey to pursue three connected goals: verify federation information, gather Shared Services data and quotations, and identify each federation's additional sport-methodology and institutional support needs. The survey was distributed to affiliated federations, with an initial response received from the Netball Association and follow-up planned. The Shared Services database was expanded with a newly identified provider for further verification, and work continued on mapping strength and conditioning, physiotherapy, sport psychology, gyms, multisport facilities and other athlete-support services. Federation events are also being gathered for the shared 2027 calendar.

PANAM SPORTS SUPPORT NEEDED

Guidance would be appreciated on a national or phased regional OECS Safe Sport Office, including governance and funding pathways. Additional support in following up to approve the final OVEP guidance Grades 3–5 resource would also be appreciated.

CHALLENGES

Medium priority In Progress OTHER

Planning for a potential Safe Sport Office has reached a stage where leadership guidance would be valuable. Both a national model for Dominica and a phased regional OECS model have been considered; however, direction is awaited on which approach best aligns with current priorities and on the most appropriate technical and funding pathways.

Action — Await guidance from leadership on the preferred scope and potential support options. Once direction is received, the proposed model, partnerships, governance and implementation steps can be refined accordingly.

Pending Follow-up COORDINATION

The Grades 3–5 OVEP teacher resource has been submitted for review and is awaiting final guidance from Silvia and Xenia before approval and distribution. Confirmation is still needed regarding any final revisions, acknowledgements, logo use or disclaimer requirements.

Action — Follow up with Silvia and Xenia to obtain final guidance and approval requirements. Once received, complete any necessary revisions and confirm the authorized DOC process for distributing digital and printed copies to teachers.

NEXT WEEK FOCUS

Follow up with NOC on MoU signing, Panam Sports on Safe Sport and OVEP on approval. Coordinate with DOC strategy team on methodology support; check website/content with Tania/supplier; help Staci begin a shared calendar

and advance CANOC/Shared Services; assess Basketball/Athletics needs via Tania.