

ACTIVITIES COMPLETED

0

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND			
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Methodologist Program Remote Transition National Elite Athlete Database & Support Project	Strategic	20%	• In Progress
	High Performance	80%	• In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jul-02	Conducted field visits to the Table Tennis and Boxing federations to monitor ongoing preparations for the CAC and Commonwealth Games.	• In Progress
Jul-03	Held a strategic consultation meeting with the director of the St. Lucian Sports Academy and	• In Progress
Jul-04	Initiated the drafting of remote operational protocols to ensure uninterrupted methodology	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Other

Field

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Other	1
Coach	1

2 Total Engagements this week

Engagements across 2 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Operational	Pending Follow-up	

WEEKLY PROGRESS TREND (All Initiatives)

5.56.57.58.55.0

2026-W062026-W072026-W082026-W092026-W10

WEEKLY EXECUTIVE SUMMARY

This week's focus was divided between active field monitoring and strategic transition planning. I conducted technical visits for Boxing and Table Tennis regarding their CAC and Commonwealth Games preparation. Additionally, the project's influence expanded, as the St. Lucian Sports Academy requested continuous consultation to strengthen their programs. Operationally, a key challenge remains securing a meeting with the SLOC President to formalize our remote support protocols. Establishing these digital frameworks is the primary priority to ensure uninterrupted service delivery following my scheduled departure from St. Lucia on July 13th.