

ACTIVITIES COMPLETED

3

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Methodologist Program Remote Transition National Elite Athlete Database & Support Project	Strategic	60%		• In Progress
	High Performance	80%		• In Progress

DATE	ACTIVITY	STATUS
Jul-28	Provided targeted remote consultation to SLSA coaches regarding talent identification and monitoring protocols.	• Completed
Jul-30	The local in-house methodologist conducted field visits to monitor the remaining local preparations.	• Completed
Jul-31	Tracked the ongoing travel logistics of national teams heading to the CAC and Commonwealth Games.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Other

Field

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Other	1
Coach	1

2 Total Engagements this week

Engagements across 2 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Technical	In Progress	●●●○○

WEEKLY PROGRESS TREND (All Initiatives)

Week	Progress Score
2026-W06	5.5
2026-W07	6.5
2026-W08	7.5
2026-W09	8.5
2026-W10	5.0
2026-W11	8.0
2026-W12	7.0
2026-W13	8.0
2026-W14	7.0

WEEKLY EXECUTIVE SUMMARY

This week, national teams continued their travel to the CAC and Commonwealth Games. The transition to remote methodology proved highly successful; the local methodologist conducted critical field visits for Weightlifting and Swimming, maintaining a continuous on-site presence. Remotely, I provided strategic consultation to the SLSA coaches, guiding them to define sport-specific physical and technical tests for student selection. We will review their proposed talent criteria in a scheduled meeting on August 4th.

Data reflects the information submitted for the selected week.
Updates are recorded weekly.

The smart way to play

Dashboard exported on 04-08-26 at 12:53