

ACTIVITIES COMPLETED

4

of 4 planned

STRATEGIC INITIATIVES

4

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Formal Government and Dominica NOC Cooperation	Strategic	50%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug-17	Developed a locally relevant Olympic Values learning package that connects Dominica’s athletes and sporting achievements with classroom learning for Grades 3–5.	Completed
Aug-19	Clarification of the process, timeline, planning period and responsibilities for evaluating the 2023–2026 Strategic Plan and developing the next DOC Strategic Plan.	Completed
Aug-20	Coordination meeting with Local Sport Methodologist Staci Hill to review progress, upcoming work and activities to be carried forward.	Completed
Aug-21	Strategic meeting with the President of the Dominica Athletics Association (DAA) to review athlete preparation and support requirements for Lima 2027 and LA 2028, clarify the Federation’s	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Other

Executive

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	1
Other	1
NOC Leadership	1
NOC Staff	1

4 Total Engagements this week

Engagements across 4 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Other	Pending Follow-up	

WEEKLY PROGRESS TREND (All Initiatives)

Week	Value
2026-W06	2.8
2026-W07	3.8
2026-W08	5.0
2026-W09	5.0
2026-W10	4.5
2026-W11	4.3
2026-W12	4.8
2026-W13	4.8
2026-W14	5.0
2026-W15	5.3
2026-W16	5.8
2026-W17	6.0

WEEKLY EXECUTIVE SUMMARY

This week advanced Olympic education, strategic planning and shared visibility. A Dominica-focused OVEP resource for Grades 3–5 was developed to translate the July training into practical classroom action. Connecting local athletes with literacy, geography, goal setting, Olympic Values and physical activity, it provides a basis for continued teacher engagement and stronger DOC/Olympic Academy relationships with the Ministry of Education. The draft remains pending partner feedback and dissemination.

Strategic planning progressed through the tentative identification of team members to assess the 2023–2026 Plan and guide development of the next plan. A website content, approval and development