

ACTIVITIES COMPLETED

0

of 3 planned

STRATEGIC INITIATIVES

3

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Leadership for Associations	Strategic	40%		On Hold
Sport System GRN 2028-2032	Strategic	50%		On Hold
Strategy for LA28	Strategic	50%		On Hold

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Aug-17	The others day of the week. I continue working on the technical information of each athlete's to	In Progress
Aug-18	Meeting with Conrad Francis review the topics for the meeting and discussed technical aspects	In Progress
Aug-20	Meeting with Veda Bruno presented the technical analysis , this result its align with the strategic plan that was presented on april and with this technical aspects we can implement the different aspects on the sport system, The main goal is to integrate all the entities that are involved on the	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

2

Total Engagements this week

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Staff	1
NOC Leadership	1

Engagements across 2 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)

Week	Progress
2026-W06	1.0
2026-W07	2.0
2026-W08	3.0
2026-W09	3.0
2026-W10	6.0
2026-W11	8.0
2026-W12	8.0
2026-W13	5.0
2026-W14	1.0
2026-W15	4.0
2026-W16	4.7
2026-W17	4.7

WEEKLY EXECUTIVE SUMMARY

For this week i presented the initiative for the sport system, also the technical analysis an how we need to define technical criteria's for the identification of the athletes that could have projection in LA28 , with this information we can integrate and define the line action for the next year.