

ACTIVITIES COMPLETED

4

of 4 planned

STRATEGIC INITIATIVES

4

Active initiatives

STAKEHOLDERS ENGAGEMENTS

3

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Coaches Education Program	Educational	80%		• On Hold
Competition Preparation Support	High Performance	80%		• In Progress
Governance & Strategic Planning	Governance	80%		• In Progress
Talent Identification & Development Program	Development	30%		• In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Aug-17	Review of the CACSO Games Competition Report	• Completed
Aug-17	Weekly coordination meeting with my colleague Mike Nahar.	• Completed
Aug-19	Meeting with the Taekwondo president to review the proposal for a training camp for Yade in Costa Rica; the president informed us that the budget was beyond his means—in other words, the camp could not be held in Costa Rica due to the high cost.	• Completed
Aug-22	A visit to the archery championship; the visit was made by my colleague Mike Nahar.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Executive

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	2
National Federation	1

3

Total Engagements this week

Engagements across

2

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	Addressed	●●●●●
Administrative	Pending Follow-up	●●●●●

WEEKLY PROGRESS TREND (All Initiatives)

6.06.55.56.37.57.36.57.36.57.37.06.8

2026-W062026-W072026-W082026-W092026-W102026-W112026-W122026-W132026-W142026-W152026-W162026-W17

WEEKLY EXECUTIVE SUMMARY

Throughout the week, I continued working on and reviewing the information in the CACSO GAMES competition report. I requested a proposal for a training camp in Costa Rica for a taekwondo athlete ahead of ODESUR. As we have done every week, I coordinated with Mike Nahar on both the report and the supervision of the athletes’ preparation for ODESUR.