

ACTIVITIES COMPLETED

1

of 4 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

3

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
Federation Performance Planning and Technical Coordination Strategic Competition Planning and Preparation Support	Strategic	80%		• In Progress
	High Performance	70%		• In Progress

DATE	ACTIVITY	STATUS
Aug-03	Continued monitoring Belize's participation at Santo Domingo 2026 while consolidating	• In Progress
Aug-05	Continued technical exchange within the Panam Sports Methodologists network, including the review of a consultation tool shared by Ronald E. Harrigan for his work with sport federations in	• In Progress
Aug-05	Reported to BOCGA on the completion of the field work in Santo Domingo and maintained	• Completed
Aug-07	Reviewed options for the next on-site work period in Belize and discussed with BOCGA new information regarding the first Belize Sports Summit and the planned visit of Panam Sports	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Other

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	2
Other	1

3

Total Engagements this week

Engagements across

2

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Coordination	In Progress	●●●○○

WEEKLY PROGRESS TREND (All Initiatives)

3.0

5.0

5.0

5.5

7.0

5.0

7.0

7.5

7.5

2026-W07

2026-W08

2026-W09

2026-W10

2026-W11

2026-W12

2026-W13

2026-W14

2026-W15

WEEKLY EXECUTIVE SUMMARY

The week focused on maintaining technical monitoring of Belize's participation at Santo Domingo 2026 while beginning to transform competition results and direct field observations into structured technical information. An initial Games report structure was developed to document performance, observations and support conditions across the sports monitored, creating inputs for athlete development and future competition planning.