



ACTIVITIES COMPLETED

4

of 4 planned



STRATEGIC INITIATIVES

4

Active initiatives



STAKEHOLDERS ENGAGEMENTS

4

This Week



SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Formal Government and Dominica NOC Cooperation	Strategic	40%	On Hold
High Performance & Institutional Capacity Acceleration	High Performance	70%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold
Targeted Technical Expertise & Coach Multiplication	Development	70%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug-03	Communication with Athletics Coach at CAC games Charles Joseph regarding logistical support in Santo Domingo, communication with Kohath Baron and his coach Levi Baron regarding assessment of his races in Italy and takeaways for upcoming races in preparation for World	Completed
Aug-04	Preparation of a consolidated dashboard identifying outstanding strategic, governance, high-performance, marketing, safeguarding and institutional matters requiring future consideration and decisions by the Dominica Olympic Committee Executive.	Completed
Aug-06	Meeting with the Basketball Federation Executive Committee to review the Federation's athlete, coach and referee development systems; high-performance athlete monitoring; operational databases and calendars; governance requirements; and integrity-related priorities.	Completed
Aug-07	Weekly coordination to review progress on National Federation monitoring, athlete and federation databases, development pathways, operational planning documents and upcoming	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	1
NOC Staff	1
Coach	1
National Federation	1



4 Total Engagements this week




Engagements across 4 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Coordination	Addressed	High
Coordination	In Progress	Medium
Other	Addressed	Low

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

During August 3–9, remote support focused on an Executive Decision document, CAC Athletics support and National Federation development. Basketball work advanced its pathway, databases, calendar, governance, selection criteria and FIBA follow-up. Coordination with the Local Sport Methodology Officer addressed federation monitoring and workflow. IN003 and IN006 remained active; IN009 and IN011 remain on hold. Challenges included meeting delays and limited reporting by overseas athletes.