

ACTIVITIES COMPLETED

0

of 1 planned

STRATEGIC INITIATIVES

1

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND			
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%	• Delayed

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jul-01	Meeting with SkNOC to define next steps following the failure to meet the deadline provided by the Attorney General's Office.	• Pending

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	2

2

Total Engagements this week

Engagements across

1

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)

3.0

4.0

1.0

1.0

1.0

2026-W06

2026-W08

2026-W09

2026-W10

2026-W11

WEEKLY EXECUTIVE SUMMARY

We have not received a response from the government regarding the proposed activities; we are currently adjusting the plan and considering solutions to the challenges.