



ACTIVITIES COMPLETED

0

of 1 planned



STRATEGIC INITIATIVES

1

Active initiatives



STAKEHOLDERS ENGAGEMENTS

2

This Week



SUPPORT NEEDS

0

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%	• Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul-02	the creation of a new proposal document with a new agenda	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	2



2

Total Engagements
this week



Engagements across


1

Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Political	• Addressed	• • • • •

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

We aim to schedule a meeting involving the methodology team, MAN, and SONIC to present the facts and decide on the paths to take in order to move forward with the proposed plan.