

ACTIVITIES COMPLETED

1

of 1 planned

STRATEGIC INITIATIVES

1

Active initiatives

STAKEHOLDERS ENGAGEMENTS

1

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND			
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	90%	In Progress

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jul-07	Create the LA28 athlete plan summaries for athletics, cycling, swimming & parasport with a T&T National Summary.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	1

1

Total Engagements this week

Engagements across

1

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	Pending Follow-up	

WEEKLY PROGRESS TREND (All Initiatives)

4.5

9.0

6.0

9.0

2026-W06

2026-W07

2026-W09

2026-W10

WEEKLY EXECUTIVE SUMMARY

Both the MSYA/TTOC Meeting Summary and the supporting documents including the Gap Analysis for each athlete was delivered to TTOC. The LA28 Athlete Plan Summaries by NGB was delivered to TTOC. Waiting for feedback and next steps for both.