



| COUNTRY | WEEK           | METHODOLOGIST                                                                                                      | SUBMITTED     | STATUS   |
|---------|----------------|--------------------------------------------------------------------------------------------------------------------|---------------|----------|
| Belize  | Week 12 · 2026 | Andres Duque<br>Metodologia del<br>entrenamiento y Gestion del<br>Alto Rendimiento · Despores<br>de Tiempo y Marca | July 21, 2026 | Approved |

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

| INITIATIVE                                                 | CATEGORY         | WEEKLY PROGRESS | STATUS      |
|------------------------------------------------------------|------------------|-----------------|-------------|
| Federation Performance Planning and Technical Coordination | Strategic        | 40%             | In Progress |
| Strategic Competition Planning and Preparation Support     | High Performance | 60%             | In Progress |

KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                                                                                                                                                                                                       | STATUS      |
|--------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Jul 16 | Support the coordination of participant registration for the CCI Coach Education Programme.                                                                                                                                                                                    | In Progress |
| Jul 17 | Conduct introductory meetings with National Federation presidents and representatives to better understand their sports, priorities and development needs while building the foundation for future collaboration.                                                              | In Progress |
| Jul 17 | Discuss opportunities to support future initiatives of the Belize Olympic Academy.                                                                                                                                                                                             | Completed   |
| Jul 18 | Support the technical coordination and final preparation of Team Belize for the Central American and Caribbean Games through participation in delegation meetings and collaboration with the Belize Olympic and Commonwealth Games Association and key institutional partners. | Completed   |

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

|                     |   |
|---------------------|---|
| Government          | 2 |
| National Federation | 1 |
| Athlete             | 1 |

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



#### THIS WEEK'S OBJECTIVES

- 1 Advance the technical engagement with National Federations through field visits, strategic meetings and technical observations to strengthen sport-specific planning and identify priority actions for the Belize Olympic and Commonwealth Games Association.

Expected result — Progress achieved in the technical assessment and direct engagement with priority National Federations, generating information to guide future technical support and performance planning.

Success indicator — Technical meetings, field visits and federation observations completed, with priority actions identified for follow-up.

- 2 Support the technical coordination and final preparation of Team Belize for the Central American and Caribbean Games through collaboration with the Belize Olympic and Commonwealth Games Association, National Federations and key institutional stakeholders.

Expected result — Technical coordination activities completed to support delegation readiness and strengthen collaboration among the organizations involved in the Games.

Success indicator — Delegation preparation activities completed and coordination meetings conducted with key stakeholders.

- 3 Expand the understanding of Belize's sport system to support future planning by the Belize Olympic and Commonwealth Games Association through strategic discussions with key stakeholders.

Expected result — A broader understanding of Belize's sport system through insights gathered from key stakeholders, providing valuable information to support future planning by the Belize Olympic and Commonwealth Games Association.

Success indicator — Strategic meetings completed, with information gathered to identify priorities and opportunities for future planning.

#### EXECUTIVE SUMMARY


During the week, engagement continued with selected National Federations to better understand their sports, current priorities and development needs, while identifying opportunities for future collaboration. Support was provided to the final preparation of Team Belize for the Central American and Caribbean Games through delegation coordination activities. Additional progress included support for the CCI Coach Education Programme and discussions related to future initiatives of the Belize Olympic Academy. Engagement with government representatives, sport leaders and the athlete support environment also contributed to a broader understanding of Belize's sport system. Key challenges remain the progressive engagement of additional National Federations and the need to gather and organize consistent technical information to support future planning and follow up.

#### INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

STRATEGIC

In Progress




▼ 3 vs. last week

Continued introductory meetings with selected National Federations to better understand their current activities, priorities and development needs. These discussions helped gather information and identify opportunities to guide future technical coordination and performance planning.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

In Progress



▼ 1 vs. last week

Supported the final preparation of Team Belize for the Central American and Caribbean Games by participating in delegation coordination meetings focused on safeguarding, logistics, accreditation, uniforms and operational readiness.

PANAM SPORTS SUPPORT NEEDED

Continued technical guidance and coordination with Panam Sports specialists as specific needs and opportunities are identified through the ongoing work with the Belize Olympic and Commonwealth Games Association.

CHALLENGES

Medium priority In Progress COORDINATION

Initial engagement with National Federations is still in progress, requiring additional meetings to gather consistent information on priorities, current activities and development needs before advancing to sport-specific technical planning.

Action — Continue coordinating meetings with the remaining National Federations to complete the initial information-gathering process and establish priorities for future technical collaboration.

Medium priority In Progress TECHNICAL

Technical information across sports is not yet consistently structured or centralized, making it difficult to establish a complete picture of athletes, competition plans, development pathways and performance priorities.

Action — Continue gathering and organizing sport specific information with the Belize Olympic and Commonwealth Games Association and National Federations to progressively build a clearer technical baseline for planning and follow up.

NEXT WEEK FOCUS

Continue engagement with National Federations, advance the collection and organization of technical information, and begin scheduled visits to better understand training environments and sport specific needs. Continue follow up on Team Belize preparation and priority actions identified with BOCGA.