



GROUP2

Dominica

COUNTRY

Dominica

WEEK

Week 6 ·
2026

METHODOLOGIST

Valentyna
ZolotarovaDeportes de
Combate
(Karate)

SUBMITTED

June 7,
2026

STATUS

● Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES
COMPLETED

4

of 4 logged this
weekSTRATEGIC
INITIATIVES

4

Tracked this
weekSTAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT
NEEDS

3

Open items

🎯 INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
High Performance & Institutional Capacity Acceleration	High Performance	30%	● In Progress
Targeted Technical Expertise & Coach Multiplication	Development	20%	● In Progress
Formal Government and Dominica NOC Cooperation	Strategic	30%	● In Progress
Shared Services and Coordination	Administrative	30%	● In Progress

☰ KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 4	Facilitated a strategic planning session with the Dominica Olympic Committee Executive to review the draft National	● Completed

Sport Strategy, discuss recommendations arising from the Panam Sports Executive Workshop, examine the proposed National Federation Support Office model, and review minimum compliance standards and support mechanisms for National Federations.

- Jun 5 Organized and facilitated a strategic meeting between the Dominica Olympic Committee and the Honourable Oscar George, Minister of State with responsibility for Youth and Sports. The meeting provided an opportunity to discuss partnership and collaboration between the Ministry of Sport and the Dominica Olympic Committee, update the Minister on the ongoing collaboration with the Ministry of Education, present plans for Olympic Month school visits, outline the upcoming Olympic Values Education Programme (OVEP) initiatives, and encourage Ministry of Sports to join the Ministry of Education and the DOminica Olympic Committee in these activities.

● Completed

- Jun 6 Facilitated a National Federation Capacity Building Session for Presidents and General Secretaries focused on strengthening federation planning, governance, communication, and operational management. The working session provided practical support for the completion of National Federation Multi-Cycle Operations, Shared Calendar & Participation Plans, school visit preparations, and other federation planning documents.


● Completed

- Jun 6 Facilitated a High Performance Planning and Coach Development Session for National Federation coaches focused on athlete development pathways, long-term athlete development principles, annual training planning, periodization, and the development of federation-specific High Performance Plans. The working session provided coaches with dedicated time to advance planning documents and strengthen athlete development systems within their respective sports.

● Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Government	1
Panam Sports	1
NOC Leadership	1

THIS WEEK'S OBJECTIVES

- 1 Strengthen National Federation operational planning, communication, and alignment with the Dominica Olympic Committee through the implementation of the National Federation Multi-Cycle Operations, Shared Calendar & Participation Plan and related federation planning tools created by Sport Methodologist.

Expected result — National Federation Presidents, General Secretaries, and Coaches actively engage in structured capacity-building sessions and advance the development and implementation of key planning documents, including: • National Federation Multi-Cycle Operations, Shared Calendar & Participation Plan; • High Performance Annual Training Plans; • Athlete, Coach and Official Development Pathways; • Federation Multi-Cycle High Performance Plans; • School Visit Participation Plans and Olympic Month activities. • Federation leaders increase awareness of upcoming coach development opportunities offered by Panam Sport in partnership with Canada's coaching program beginning in August and urged to contact olympic committee with expressions of interest, strengthen communication with the Dominica Olympic Committee, and improve their capacity to plan, monitor, and coordinate federation activities. • federation leaders become more engaged through contributions to Olympic Committee's June school visit presentation and/or Olympic Day demonstrations

Success indicator — • Federation Capacity Building Session delivered for Presidents and General Secretaries. • High Performance Planning Session delivered for Coaches. • All 3 targeted sports federations represented and minimum 3 additional National Federations represented across both sessions. • All present national federations contribute a slide about their sport to the presentation at upcoming olympic committee school visits • Minimum 5 targeted federations advance one or more priority planning documents. • Athlete, Coach and Official Development Pathway documents advanced by participating federations. • Federation Multi-Cycle High Performance Plans initiated or updated by participating federations. • Federation participation through contribution to Olympic Month school visits and /or Olympic Day initiatives.

- 2 Advance implementation readiness for the Olympic Values Education Programme (OVEP) Teacher Training Workshop and National Federation Safeguarding Workshop through stakeholder coordination, budget development, technical planning, and confirmation of delivery requirements.

Expected result — The Dominica Olympic Committee advances preparations for the OVEP Teacher Training Workshop scheduled for July 8–10, 2026, and the National

Federation Safeguarding Workshop scheduled for July 4, 2026, through coordination with Olympic Solidarity, the assigned OVEP facilitator, Ministry of Education stakeholders, and local safeguarding experts. Required budget information, programme specifications, participant requirements, workshop objectives, and implementation timelines are confirmed and documented. Funding application requirements are clarified, budget submissions and Relay documentation are prepared for review, and safeguarding workshop requirements are finalized to support the identification and training of Safeguarding Officers within National Federations.

Success indicator — • Communication completed with Olympic Solidarity regarding OVEP funding requirements and project implementation procedures. • OVEP budget and required supporting documentation prepared and submitted for DOC review and/or Olympic Solidarity consideration. • Relay application requirements reviewed and advanced. • Communication completed with local safeguarding expert regarding workshop objectives, content, participant requirements, and certification pathway. • Safeguarding Officer nomination and participation requirements identified for National Federations. • Outstanding actions, funding requirements, and implementation considerations documented and communicated to DOC leadership. • July 4 Safeguarding Workshop and July 8–10 OVEP Workshop implementation plans advanced and confirmed.

3 Strengthen strategic collaboration between the Dominica Olympic Committee, Ministry of Sport, Ministry of Education, and the Dominica Olympic Academy to support Olympic education, sport development, and long-term athlete and coach development initiatives.

Expected result — Progress is achieved toward formalized collaboration and enhanced coordination among key national stakeholders involved in sport and education. Discussions advance regarding the proposed Memorandum of Understanding between the Dominica Olympic Committee and the Ministry of Sport, while collaboration with the Ministry of Education and Olympic Academy supports the successful implementation of Olympic Month school visits and future Olympic Values Education Programme initiatives. Stakeholders are engaged in the promotion of Olympic values, sport participation, athlete development pathways, and awareness of the educational, health, social, and career benefits of sport. Increased institutional alignment is established to support future joint programmes and strategic sport development initiatives.

Success indicator — • Meeting conducted with the Honourable Minister of Sport to discuss the proposed Memorandum of Understanding between the Dominica Olympic Committee and Ministry of Sport. • Amended MOU submitted to the Ministry of Sport for further review and consideration through the appropriate government approval process. • Ministry of Education continues to support and facilitate Olympic Month school visits. • Olympic Academy actively contributes to the preparation and delivery of school visit presentations and Olympic education

content. • Public recognition and appreciation communicated to Ministry of Education and Ministry of Sport for their support of Olympic Month initiatives. • Media releases and public communications issued promoting Olympic Month school visits and the value of sport participation. • Opportunities for future collaboration identified among the DOC, Ministry of Sport, Ministry of Education, and Olympic Academy.

EXECUTIVE SUMMARY

Progress this week focused on strengthening National Federation planning, institutional coordination, and Olympic education initiatives. A strategic planning session with the DOC Executive reviewed the draft National Sport Strategy, minimum federation compliance standards, and a proposed National Federation Support Office. Executive members supported the concept of a federation support function within the DOC, subject to available funding.

Capacity-building sessions for Federation Presidents, General Secretaries, and Coaches advanced Operations Plans, Shared Calendars, High Performance Plans, Athlete Development Pathways, and Olympic Month preparations. Coaches also received guidance on planning, periodization, and future Panam Sports coach education opportunities.


A strategic meeting with the Minister of State with responsibility for Youth and Sports advanced discussions on collaboration, OVEP implementation, Olympic Month activities, and a proposed MOU between the Ministry and DOC. New logistical challenges concernin training emerged requiring follow up discussions with federations and DOC.

INITIATIVE PROGRESS

High Performance & Institutional Capacity Acceleration

● In Progress

HIGH PERFORMANCE




First week tracked

National Federation coaches continued work on high performance annual training plans and athlete development pathways. Using a template provided during the session, coaches drafted Athlete Development Pathway recommendations for submission to their National Federation leadership. Discussions focused on gap analysis and how identified gaps could be used to establish priorities, objectives, and future development initiatives within their respective sports.

Targeted Technical Expertise & Coach Multiplication

● In Progress

DEVELOPMENT




First week tracked

National Federations and coaches were informed of upcoming Panam Sports coach development opportunities designed to strengthen technical expertise and expand the pool of qualified coaches within Dominica. Information was shared regarding programme expectations, time commitments, and participation requirements. Coaches interested in participating were encouraged to communicate their expressions of interest through their respective National Federations for consideration and nomination.

Formal Government and Dominica NOC Cooperation

● In Progress

STRATEGIC




First week tracked

Collaboration between the Dominica Olympic Committee and government stakeholders continued to advance. A strategic meeting was held with the Honourable Oscar George, Minister of State with responsibility for Youth and Sports, during which the Minister was briefed on Olympic Month school visits, OVEP initiatives, and opportunities for collaboration. The proposed MOU was reviewed, amended, and submitted to the Ministry for consideration. Collaboration with the Ministry of Education resulted in the successful establishment of Olympic Month school visits in participating schools across Dominica and a commitment to facilitate OVEP training opportunities for Grade 4 teachers nationwide. These initiatives create opportunities for increased collaboration among the Ministry of Sport, Ministry of Education, Sport Division Officers, educators, National Federation leaders, and coaches in support of youth development through sport.

Shared Services and Coordination

● In Progress

ADMINISTRATIVE



First week tracked

Federations participating in the capacity-building session advanced completion of operational planning tools, including the Annual Operations, Shared Calendar & Participation Plan, and strengthened communication processes with the Dominica Olympic Committee. In addition, the Capacity Officer and Sport Methodologist met with a prospective sport psychologist to explore the provision of shared athlete support services. Budget considerations will be reviewed with the DOC President. The Local Sport Methodologist also continued exploring potential gym partnership opportunities to support this shared service model. Discussions with coaches identified athlete nutrition as a priority concern; however, coaches noted that many developing athletes face financial barriers to consistently accessing recommended nutrition, suggesting that access to nutritional resources may be a more immediate need than nutrition education alone.

PANAM SPORTS SUPPORT NEEDED

-Continued follow-up regarding the proposal and budget for a Local Sport Methodologist and support in approval of relay budget for OVEP once submitted on Relay (currently in final review with DOC President)

CHALLENGES

● High priority

● Addressed

POLITICAL

The scheduled meeting with the Minister of Sport did not commence at the originally anticipated time, requiring adjustments to the planned agenda and availability of participants.

Action — Action Taken: Continued communication and follow-up were maintained with the Minister's office. Flexibility was demonstrated by DOC leadership, and participants were encouraged to remain patient while accommodating scheduling changes. The meeting was successfully conducted, allowing key discussions regarding collaboration, Olympic Month activities, OVEP initiatives, and the proposed MOU to proceed as planned. The MOU was also submitted to the minisgry office. Follow up is required.

● High priority

● Pending Follow-up

OTHER

Discussions with coaches revealed that some developing athletes face challenges accessing adequate nutrition to support training and recovery.

Financial and access barriers may limit their ability to consistently meet basic nutritional requirements, reducing the effectiveness of nutrition education alone.

Action — Further assessment of athlete nutritional needs should be conducted in collaboration with National Federations. Opportunities for partnership with government agencies, community organizations, sponsors, and other stakeholders should be explored to identify sustainable mechanisms to support athlete nutrition and wellbeing.

● High priority

● Pending Follow-up

LOGISTICAL

The Dominica Volleyball Association President indicated that national team training for upcoming regional championships has not yet commenced due to transportation challenges affecting athlete attendance.

Action — The Volleyball Association should prepare and submit a transportation budget outlining anticipated needs, costs, and training requirements for review by the Dominica Olympic Committee. This will support informed decision-making regarding potential assistance and facilitate the timely commencement of national team training activities.

● Medium priority

● In Progress

ADMINISTRATIVE

Limited Federation Capacity and Volunteer Time: While federation leaders and coaches demonstrated strong interest in planning and development activities, varying levels of organizational capacity and volunteer availability continue to affect the pace of implementation. Several federations require additional time and a lot of support to complete planning documents and implement recommended systems.

Action — Continue individualized technical support, provide practical templates and examples, and prioritize the most critical planning tools to ensure gradual and sustainable implementation across federations.

NEXT WEEK FOCUS

The main focus for next week is the successful delivery of the first Olympic Month school visits to inspire youth participation in sport, promote Olympic values, and raise awareness of the Dominica Olympic Committee and open doors to further collaboration.

