



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 7 - 2026	Valentyna Zolotarova Deportes de Combate (Karate)	June 13, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
High Performance & Institutional Capacity Acceleration	High Performance	50%	In Progress
Targeted Technical Expertise & Coach Multiplication	Development	50%	In Progress
Shared Services and Coordination	Administrative	40%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	10%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 8	Dominica Olympic Committee staff and the Sport Methodologist conducted school outreach visits to five primary schools to promote Olympic values, highlight opportunities available through sport, and educate students about athlete development pathways and the positive impact of sport on health, education, and personal growth.	Completed
Jun 10	The Dominica Olympic Committee President reviewed follow-up letters prepared by the Sport Methodologist and provided feedback prior to distribution to the Ministry of Sport, Ministry of Education, and National Federations.	Completed
Jun 11	Ongoing coordination and communication with National Federations to schedule federation-specific working sessions involving executive members, coaches, and other designated personnel. These sessions are intended to support the completion of outstanding operational, high-performance, athlete pathway, and administrative planning documents required as part of the federation capacity-building programme.	In Progress
Jun 12	Follow-up consultation with a prospective sport psychologist to discuss potential support services for Dominica's athletes in preparation for CAC Games and YOG and world championships. Discussions focused on identifying a cost-effective pilot project that would allow the Dominica Olympic Committee to assess the suitability and impact of sport psychology services before considering broader implementation.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

National Federation	1
NOC Staff	1
Government	1
Other	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)

0

5

3

1

THIS WEEK'S OBJECTIVES

- 1 Strengthen National Federation planning, communication, and alignment with the Dominica Olympic Committee through follow-ups with national federations regarding, advancement of federation operational and high-performance planning documents.

Expected result — National Federation Presidents, General Secretaries, and Coaches are formally engaged and reminded of outstanding planning and development requirements, including the identification of federation representatives to work with the Sport Methodologist on: National Federation Multi-Cycle Operations, Shared Calendar, and Participation Plans; Annual High Performance Training Plans; Athlete, Coach, and Official Development Pathways; Multi-Cycle High Performance Plans; School Visit Participation Plans and Olympic Month activities. National Federations are informed of available coach development opportunities and encouraged to identify suitable candidates for participation in Panam Sports, Olympic Solidarity, and Canadian coaching education programmes. The Dominica Olympic Committee is encouraged to promote coach education opportunities through public communications and press releases to broaden awareness and attract interested applicants, including individuals not currently affiliated with National Federations.

Success indicator — • Follow-up consultations initiated with priority National Federations, resulting in the scheduling of federation-specific working sessions and requests for leadership to identify support teams to advance federation planning and development priorities. • Public awareness of the Panam Sports Coach Development Opportunity increased through a national radio interview, encouraging coaches, National Federations, and interested individuals to explore available coach education and development opportunities through the Dominica Olympic Committee.

- 2 Advance preparations for the Olympic Values Education Programme (OVEP) Teacher Training Workshop through coordination with Olympic Solidarity, the assigned facilitator, government and education stakeholders, and the Dominica Olympic Committee, including confirmation of funding, participant engagement, logistics, and workshop delivery requirements.

Expected result — Preparations for the OVEP Teacher Training Workshop (July 8–10, 2026) and the National Federation Safeguarding Workshop (July 4, 2026) are advanced through ongoing coordination with Olympic Solidarity, OVEP facilitator Silvia Dalotto, Ministry of Education stakeholders, local safeguarding expert Jemma Azille, and participating schools and National Federations. Relay documentation for the OVEP workshop is submitted, safeguarding workshop arrangements are confirmed, and National Federations are instructed to designate a Safeguarding Officer to participate in the July 4 training and serve as the primary safeguarding liaison with the Dominica Olympic Committee.

Success indicator — • OVEP budget and supporting documentation submitted through Relay and/or approval process advanced. • Workshop guidance and delivery requirements received from facilitators and communicated to relevant stakeholders to support logistical planning and implementation. • National Federations receive safeguarding guidance and are requested to appoint a Safeguarding Officer to attend the July 4 workshop and act as the federation's safeguarding focal point. • Key stakeholders, including the Ministry of Education, participating schools, and National Federations, receive information required to support workshop delivery and participation.

- 3 Strengthen strategic collaboration between the Dominica Olympic Committee, Ministry of Sport, Ministry of Education, and the Dominica Olympic Academy to support Olympic education, school outreach, sport development, and long-term athlete and coach development initiatives.

Expected result — Follow-up correspondence is prepared for review by Dominica Olympic Committee leadership to advance discussions with the Ministry of Sport and Ministry of Education on initiatives proposed during the previous week, including Olympic Day school visits, Olympic Values Education Programme activities, and future areas of collaboration. Relationships with key government stakeholders are maintained through ongoing engagement opportunities, including preparation for formal discussions as well as in informal discussions with Ministry of Sport and public recognition of the Ministry of Education's support for Olympic Day school visits through media and communications activities.

Success indicator — · Follow-up letters prepared by the Sport Methodologist are reviewed by the Capacity Officer and President, with approval granted or amendments proposed. · The Dominica Olympic Committee President undertakes informal follow-up discussions with the Minister of Sport. · Olympic Day school visits and related activities are highlighted through Dominica Olympic Committee social media platforms, radio interviews, and/or news releases, including acknowledgement of Ministry of Education support. · The Dominica Boxing Association Awards Ceremony provides an opportunity for engagement between Dominica Olympic Committee leadership and others in the sporting community including the Minister of Sport.

EXECUTIVE SUMMARY

This week, I conducted Olympic Day school outreach visits with Dominica Olympic Committee staff at five primary schools, promoting Olympic values, athlete development pathways, and opportunities available through National Federations. I continued follow-up with National Federations regarding outstanding operational, high-performance, and athlete pathway planning documents, resulting in confirmed or tentative working sessions with Cycling, Aquatics, and Basketball, with additional follow-up underway with Athletics and Volleyball.


Preparations advanced for the OVEP Teacher Training Workshop and National Federation Safeguarding Workshop through coordination with facilitator Silvia Dalotto, Ministry of Education stakeholders, and local safeguarding partners. Follow-up correspondence to government stakeholders and National Federations was reviewed and approved by DOC leadership. I also promoted Panam Sports coach development opportunities through media outreach with DOC and communication with national federations. I also consulted with a prospective sport psychologist regarding a cost-effective pilot project to support Dominican athletes.

INITIATIVE PROGRESS

High Performance & Institutional Capacity Acceleration

HIGH PERFORMANCE

● In Progress



▲ 2 vs. last week

This week's activities supporting Project A included: · Follow-up consultations with National Federations regarding annual training plans, athlete pathways, multi-cycle high-performance plans, and operational planning documents. · Scheduling of federation-specific working sessions with Cycling, Aquatics, Basketball, Athletics, and Volleyball to advance completion of planning and performance documentation. · Olympic Day school outreach activities introducing students to National Federation pathways and opportunities for progression from participation to national and international representation. · Exploration of sport psychology support services for athletes preparing for the CAC Games, Youth Olympic Games, and World Championships.

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

● In Progress

▲ 3 vs. last week

This week's activities supporting Project B included: • Promotion of Panam Sports coach development opportunities through radio interviews and communication with National Federations. • Preparation for the Olympic Values Education Programme (OVEP) Teacher Training Workshop. • Coordination with Olympic Solidarity and OVEP facilitator Silvia Dalotto regarding workshop delivery requirements. • School visits highlighting the role of coaches, educators, athlete role models, and National Federations in athlete development. • Initial preparations for the National Federation Safeguarding Workshop and designation of Safeguarding Officers.

Shared Services and Coordination

ADMINISTRATIVE

● In Progress

4/10

▲ 1 vs. last week

This week's activities supporting Project C included: • Consultation with a prospective sport psychologist regarding a cost-effective pilot programme that could be shared across multiple National Federations. • Coordination with National Federations to identify working teams and focal points for planning, safeguarding, and capacity-building activities. • Continued collaboration between the Dominica Olympic Committee, Ministry of Education, Ministry of Sport, Olympic Solidarity, National Federations, and other stakeholders to support programme delivery and future shared-service initiatives. • Review and approval of correspondence intended to strengthen communication and coordination across partner organizations.

Formal Government and Dominica NOC Cooperation

STRATEGIC

● On Hold

1/10

▼ 2 vs. last week

At this stage this initiative is on hold because we are focusing on demonstrating the educational, social, health, and developmental value of sport through visible, measurable activities that align with national priorities. Current efforts include Olympic Day school visits, Olympic Values Education Programme (OVEP) planning, public awareness campaigns, media engagement, and strengthened collaboration between the Dominica Olympic Committee, Ministry of Sport, and Ministry of Education. The objective is to build a clear understanding among government stakeholders of the contribution sport can make to youth development, education, health, community engagement, and national representation. By delivering impactful programmes with existing resources and partnerships, the Dominica Olympic Committee aims to establish a strong foundation for future collaboration and evidence-based public investment in sport development. The idea is to demonstrate what sport can achieve today through strategic collaboration and limited resources, while creating a compelling case for what could be achieved through sustained national investment and long-term partnership.

PANAM SPORTS SUPPORT NEEDED

Thank you for approving the budget for the Local Sport Methodologist position within the Dominica Olympic Committee and for the guidance throughout the OVEP Workshop planning process. At this time, no additional support or coordination is required. I will continue advancing the approved activities.

CHALLENGES

● Medium priority ● In Progress OTHER

I was copied on correspondence from a National Federation to multiple stakeholders that addressed a range of topics amongst which the national federation expressed interest in capacity-building opportunities via Panam Sports.

Action — I responded to the capacity-building component of the communication by providing materials from the June 6 National Federation Capacity Building Session and providing

information on available upcoming coach development opportunities and pathways accessible to affiliated National Federations.

● Medium priority ● Pending Follow-up COMMUNICATION

I have repeatedly attempted to communicate with Massacre Multisport Centre booking coordinator with no success. Other stakeholders in the sport industry report experiencing similar difficulties.

Action — I will continue to follow up and request support and coordination from DOC President Mr. Doctrove to schedule an appointment with Mr. Leblanc.

NEXT WEEK FOCUS

Continue Olympic Day school visits, conduct follow-up meetings with National Federations to advance operational and high-performance planning documents, consult with the DOC Treasurer on federation financial management templates, and continue preparations for OVEP and safeguarding workshops.