



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 12 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	July 17, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	60%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	60%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold
Formal Government and Dominica NOC Cooperation	Strategic	40%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Jul 13	Facilitated initial engagement between the Dominica Olympic Academy and representatives of the University of the West Indies to discuss the proposed Centre of Excellence in Sport Science and Leadership and explore potential areas of collaboration.	Completed
Jul 13	Attendance and review of the meeting and identification of further steps pertaining to Dominica Olympic Academy	Completed
Jul 13	Conducted a preparatory session for coaches supporting athletes at the CAC Games and Commonwealth Games, with a focus on improving athlete-centred communication, preparation, and coordination before departure.	Completed
Jul 16	Prepared and delivered an overview of the Sport Methodology Programme's goals, progress to date, and priorities for continued implementation at the Dominica Olympic Committee Annual General Meeting.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Prepare a clear and concise presentation of the Sport Methodology Program progress to date to be shared with key leaders of every federation and the Dominica Olympic Committee Executive Committee Members. The presentation will outline the 6 projects of the implementation phase and the progress of projects A & B, movement of projects C and D and planning of projects F and E align with a clear overview of what has been done so far and next steps.

Expected result — Delivery of a concise (10 min) but thorough overview of all aspects of my work with the Dominica Olympic Committee for the Presidents and Secretaries of National Federations and Dominica Olympic Committee Executive.

Success indicator — Progress thus far and upcoming initiatives clearly communicated to the participants of the Dominica Olympic Committee AGM in oral and digital format with links to the diagnostic process, recent successes and challenges and upcoming initiatives. Upcoming initiatives communicated to affiliates during the presentation.

- 2 Support the Olympic Academy in next step by providing support to the Local Sport Methodology Officer in follow-up engagement with National Federations and the Olympic Academy and external stakeholders such as teachers and sport division officers regarding the OVEP project and assist the Olympic Academy support process by clarifying how academy initiatives should be communicated to the DOC President, Executive, and Capacity Officer.

Expected result — Olympic Academy will identify protocols, communicate recent activity formally to DOC President and plan to communicate with Panam Sport once protocols are clarified and prepare to engage more with OVEP workshop participants.

Success indicator — Olympic Academy will identify protocols, communicate recent activity formally to DOC President and plan to communicate with Panam Sport once protocols are clarified and prepare to engage more with OVEP workshop participants. Success Indicators: Olympic Academy completes progress reports and reviews it with Sport Methodologist. Progress Report Submitted to the DOC President and DOC Capacity Officer and Process and responsibility of sharing the report with Panam Sport discussed with DOC President and Capacity Officer. Data collection table created for Olympic Academy to engage with OVEP participants. University of the West Indies Professors connected with Olympic Academy.

- 3 Provide additional, athlete-centred support to athletes, coaches, Chefs de Mission, and other members of the athlete entourage preparing for the CAC Games and Commonwealth Games.

Expected result — Through practical templates, planning tools, WhatsApp communication, Zoom sessions, in-person meetings, and ongoing coordination with the Chefs de Mission and athlete entourage, athletes and coaches will develop a clearer understanding that each athlete has different preparation, communication, and competition-support needs. Athletes will have a structured way to communicate what they need before, during, and after competition. Coaches and other members of the athlete entourage will be better prepared to provide individualized support based on each athlete's routines, preferences, and performance needs. This personalized approach is practical and achievable within the context of Dominica's relatively small Games delegations.

Success indicator — A multisport Competition Centering Routine and Performance Support Plan is shared with athletes and coaches attending the CAC Games and Commonwealth Games. Coaches receive a practical tool to help them understand and support athletes with whom they may not regularly work. An online preparatory session is conducted with coaches attending the Games. A recording of the session is provided to coaches and delegation personnel who are unable to attend live. Athletes, or the coaches and support personnel who regularly work with them, communicate relevant information to the coaches attending the Games and, where appropriate, to the wider delegation. Information shared addresses what each athlete may need to think, feel, hear, and do at key moments before competition, between events, immediately after competition, and during the post-Games period. Communication is

facilitated, where possible, between athletes' regular coaches and the coaches who will support them at the Games. Additional individual check-ins are conducted with athletes to review their preparation, recent competitions, current concerns, and support needs. Athletes and coaches who need to discuss the support schedule follow up meetings with the coaches attending the games, the Sport Methodologist and the local Affiliate Sport Methodology Officer

EXECUTIVE SUMMARY

This week focused on reporting Sport Methodology Programme progress, supporting athletes and coaches preparing for the CAC and Commonwealth Games, and advancing federation development.

A report was delivered at the Dominica Olympic Committee AGM, outlining achievements, needs, and next steps across six areas: high-performance and institutional capacity; technical expertise and coach pathways; shared facilities and visibility; government–DOC cooperation; sport investment; and strategic planning and income diversification.

Athletes, coaches, and Chefs de Mission received support. Coaches were given a tool to better understand athletes they may not regularly work with, while athletes received a Competition Support Plan and Centering Routine Template to communicate their needs before, during, and after competition. Communication between regular and Games coaches was facilitated where possible.


The local Sport Methodologist advanced Cycling athlete pathway documents. Discussions were held with UWI on collaboration with the Olympic Academy and a Centre of Excellence. Follow-up was sent to the Ministries of Sport and Education. Shared-services and facility matters remain pending.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

In Progress




▲ 1 vs. last week

The local Sport Methodologist has made progress in developing athlete pathway documents for the Cycling Federations. I reviewed the initial drafts and provided feedback and recommendations. She is continuing to refine the documents in preparation for presentation to the respective federation executives for their review, input, and approval. I also assisted the President of various national federations to select candidates for the Panam Sport Coaching Course.

High Performance & Institutional Capacity Acceleration

HIGH PERFORMANCE

In Progress



▲ 1 vs. last week

Progress continued through targeted communication and coordination with athletes, coaches, and delegation personnel preparing for the CAC Games and Commonwealth Games. I provided coaches attending the Games with a practical tool to help them better understand and support athletes with whom they may not regularly work. Athletes were also provided with a Competition Support Plan and Centering Routine Template to help them communicate their individual needs, preferred support approaches, and competition routines to members of the athlete entourage. The tool is intended to support communication regarding what athletes may need during the days preceding competition, between events, and following competition. Where appropriate, I also facilitated communication between the coaches who regularly work

with the athletes and the coaches who will support them at the Games. This was intended to ensure that relevant information is transferred and that the delegation can create the best possible conditions for athlete preparation, well-being, and performance.

Shared Services and Coordination

ADMINISTRATIVE

On Hold

3/10

No change vs. last week

The proposed shared services and facility coordination matters remain pending. I followed up with the Minister of Sport regarding the outstanding items and reiterated the importance of clarifying the next steps. Further progress will depend on guidance, decisions, and coordination from the relevant government and Dominica Olympic Committee leadership representatives.

Formal Government and Dominica NOC Cooperation

STRATEGIC

In Progress

4/10

No change vs. last week

I have contacted representatives of the Ministry of Sport and the Ministry of Education following the Olympic Values Education Programme Workshop to share outcomes, continue engagement, and explore opportunities for future collaboration. Responses are currently pending, and follow-up communication will continue to support the development of more sustained cooperation between the Dominica Olympic Committee and the relevant government ministries.

PANAM SPORTS SUPPORT NEEDED

Any strategies from Panam Sport to address the communication challenges the DOC is having with the Minister of Sport and the shared facility centralized coordination delay would be greatly appreciated.

CHALLENGES

High priority Addressed COORDINATION

Engagement with Dominica Olympic Committee leadership has been limited during the reporting period due to the significant operational demands associated with preparations for the CAC Games and Commonwealth Games and the AGM. To support continued progress, I prepared a consolidated document for the Capacity Officer outlining the matters requiring the President's review, guidance, or decision. We met with the President on Friday to tackle the most important points prior to his departure for the Commonwealth Games. The Capacity Officer can address remaining items with the President as his availability permits and communicate the relevant decisions and next steps to me. During this period, I have continued to prioritize the High Performance and Institutional Capacity initiative, with particular attention to supporting the athletes, coaches, and delegation personnel preparing for the CAC Games and Commonwealth Games.

Action — Continue follow up on pending items outline in the consolidated document with Capacity Officer and with President when possible

High priority Pending Follow-up COMMUNICATION

Coordinated Facility Use remains pending as Minister of Sport has not responded to communication.

Action — DOC President to follow up with the Minister of Sport upon return from the games.

NEXT WEEK FOCUS

Continue Games support; advance Cycling, Swimming and Volleyball pathway drafts; follow up DOC decisions and Academy reporting; prepare federation funding training; support Local Sport Methodly Officer in writing article for IOA Official Journal, OVEP participant outreach and Panam course engagement