



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 15 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	August 7, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	70%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	70%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	40%	On Hold
Shared Services and Coordination	Administrative	30%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 3	Communication with Athletics Coach at CAC games Charles Joseph regarding logistical support in Santo Domingo, communication with Kohath Baron and his coach Levi Baron regarding assessment of his races in Italy and takeaways for upcoming races in preparation for World Championships in Canada.	Completed
Aug 4	Preparation of a consolidated dashboard identifying outstanding strategic, governance, high-performance, marketing, safeguarding and institutional matters requiring future consideration and decisions by the Dominica Olympic Committee Executive.	Completed
Aug 6	Meeting with the Basketball Federation Executive Committee to review the Federation's athlete, coach and referee development systems; high-performance athlete monitoring; operational databases and calendars; governance requirements; and integrity-related priorities.	Completed
Aug 7	Weekly coordination to review progress on National Federation monitoring, athlete and federation databases, development pathways, operational planning documents and upcoming submission requirements.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Coach	1
Panam Sports	1
National Federation	1
NOC Staff	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

- 1 To prepare and consolidate the outstanding strategic, governance, high-performance, marketing, safeguarding and institutional matters that require future consideration and decisions by the Dominica Olympic Committee Executive.

Expected result — A final, executive-ready discussion document outlining each pending matter, the decision required, recommended deadlines and responsibilities, and links to the relevant supporting documents. The document will be prepared for subsequent presentation to the Executive; approval of the items is not expected during the current week.

Success indicator — A final draft document is completed containing clearly structured discussion points on the following matters: 1. Proposed 2027 National Federation budget, athlete-profile and high-performance planning process Proposed request for each targeted National Federation to submit, by August 20, 2026, a high-performance plan and gap analysis for athletes who are receiving scholarships or have a realistic opportunity to qualify for Lima 2027 and/or Los Angeles 2028. Proposed request for every National Federation to submit the National Federation 2027 Budget DOC Assistance Request and Self-Assessment Progress Report by November 1, 2026. 2. Marketing Strategy, staff responsibilities and website development Required Executive review and approval of the DOC Marketing Strategy. Required Executive review and approval of the revised DOC Staff Responsibilities, including the redistribution of marketing and communications responsibilities. Proposed appointment of DOC personnel responsible for developing and approving website content. Proposed deadline for completing the website content and an eight-week development period beginning once the approved content is submitted to the website developer. 3. DOC Sport Development and High-Performance Plan 2026–2032 Required Executive review and approval of the DOC Sport Development and High-Performance Plan 2026–2032. Proposed assignment of responsibilities for the Plan's implementation, monitoring, reporting and periodic review. Required review and approval of the DOC Strategic Sport Investment Dashboard, to be completed by the Capacity Officer in November and submitted to the President and Executive by December 19, 2026. Required review and approval of the National Federation Dashboard, to be monitored by the Local Sport Methodology Officer from August to October 2026 and submitted to the Capacity Officer by November 10, 2026. 4. Evaluation of the 2023–2026 Strategic Plan Proposed process and timeline for evaluating the implementation of the 2023–2026 Strategic Plan. Proposed appointment of the individuals responsible for evaluating the Plan's implementation, results and lessons learned. Proposed deadline for completing and submitting the evaluation report. 5. Development of the 2027–2032 Strategic Plan Confirmation of the proposed planning period through 2032, aligned with the Brisbane Olympic Games cycle. Proposed start and completion dates for the strategic planning process. Proposed appointment of the Strategic Planning Team and assignment of responsibilities. Proposed deadline for completing the new Plan and obtaining Executive approval. Proposed date for beginning implementation. Proposed appointment of the individuals or committee responsible for monitoring and evaluating implementation. 6. Safeguarding Policy Proposed appointment of legal counsel to review the draft DOC Safeguarding Policy. Proposed deadlines for legal review, revision and final Executive approval. 7. DOC–National Federation Communications Agreement Required Executive review and approval of the proposed DOC–National Federation Communications Agreement. Proposed deadline for signature by all National Federations. Proposed assignment of responsibility for monitoring submissions and following up with National Federations. 8. Formal coordination with the Ministry responsible for Sport Proposed appointment of a DOC representative to schedule a strategic meeting with the Ministry, support the finalization of the Memorandum of Understanding and advance centralized sport-facility coordination. Proposed designation of this representative as the formal focal point for ongoing communication between the DOC and the Ministry.

- 2 Provide individualized support with logistics and communication to CAC games athletics coach.

Expected result — Coach receives and understands key communication and is able to use it to support the athletes.

Success indicator — Coach reports feeling confident and aware of all events and activities
Athletes report feeling positive and supported

- 3 To continue providing targeted methodological and organizational support to Basketball, Swimming, Volleyball and Cycling, while Athletics follow-up remains pending the return of key personnel from the Games.

Expected result — Documented progress in Basketball's priority development and operational areas, together with clearly communicated gaps, responsibilities, deadlines and next steps for Basketball, Swimming, Volleyball and Cycling. Athletics support will resume once the relevant personnel return.

Success indicator — Basketball Federation Executive Committee meeting completed and priority actions reviewed. Basketball's athlete, coach and referee development pathway, high-performance athlete database, National Federation database, operational calendar and governance requirements reviewed. Relevant templates, databases and supporting documents shared with the Basketball Federation, with outstanding actions and follow-up requirements communicated. Status, gaps and required next steps for Swimming, Volleyball and Cycling documented and communicated to the relevant Federation representatives. Coach and referee development needs and available development opportunities identified for further follow-up. Responsibilities and proposed deadlines for outstanding Federation actions recorded. Athletics follow-up identified as pending and scheduled to resume after the return of the relevant personnel from the Games.

EXECUTIVE SUMMARY


During August 3–9, remote support focused on an Executive Decision document, CAC Athletics support and National Federation development. Basketball work advanced its pathway, databases, calendar, governance, selection criteria and FIBA follow-up. Coordination with the Local Sport Methodology Officer addressed federation monitoring and workflow. IN003 and IN006 remained active; IN009 and IN011 remain on hold. Challenges included meeting delays and limited reporting by overseas athletes.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

● In Progress




No change vs. last week

Targeted technical support continued for CAC Games Athletics as well as a request to the capacity officer to gather additional data on targeted athletes on pathway to Lima2027 and LA2028.

High Performance & Institutional Capacity Acceleration

HIGH PERFORMANCE

● In Progress




▲ 1 vs. last week

A meeting was held with the executive of the basketball federation and the executive agreed to follow up on the pending action items.

Formal Government and Dominica NOC Cooperation

STRATEGIC

● On Hold



No change vs. last week

Follow up on this initiative was included in the brief for the executive asking for a proposed appointment of a DOC representative to schedule a strategic meeting with the Ministry, support the finalization of the Memorandum of Understanding

Shared Services and Coordination

ADMINISTRATIVE

On Hold

3/10

No change vs. last week

Follow up on this initiative was included in the brief for the executive asking for a proposed appointment of a DOC representative to advance centralized sport-facility coordination and a proposed designation of this representative as the formal focal point for ongoing communication between the DOC and the Ministry.

PANAM SPORTS SUPPORT NEEDED

Support is still needed in connecting the Dominica Basketball Association with FIBA Americas experts to verify coach, referee and official-development pathways.

CHALLENGES

Medium priority Addressed COORDINATION

Basketball Federation representatives joined the scheduled online meeting approximately one hour after the agreed start time. While waiting, the presentation was recorded for asynchronous sharing. The participants joined as the recording was completed, and the meeting was subsequently accommodated and conducted.

Action — Establish and communicate a standard meeting protocol that includes advance confirmation, notification of delays and a reasonable waiting period—such as 15 minutes—after which the meeting may be rescheduled or recorded materials shared. DOC support may be required to reinforce these expectations and balance necessary flexibility with respectful and efficient use of staff time.

Medium priority In Progress COORDINATION

Overseas-based athletes often provide updates only after repeated prompting, and the information received may be incomplete. Training plans and requested monitoring protocols are not consistently updated or completed. In some cases, athletes are training overseas without their regular coach, while the coach based in Dominica has limited information about their training and progress.

Action — The DOC should inform funded athletes that regular reporting and completion of monitoring requirements are conditions of their support. Whenever possible, Dominica-based coaches should travel with athletes and DOC should establish working relationships with their overseas coaches or schools requiring those coaches and athletes to communicate with DOC.

Medium priority Addressed OTHER

Ongoign challenges with coordination and paceof workflows.

Action — Further consistent communication of expectations.

NEXT WEEK FOCUS

Continue CAC/Commonwealth Games and Cycling/Athletics Worlds check-ins. Support Staci with Swimming, Cycling, Basketball and Volleyball pathways, Games reports, federation databases/calendars and Panam course orientation;

advance OVEP engagement, athlete storytelling and strategic-plan preparation.