



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 16 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	August 14, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	40%	On Hold
Shared Services and Coordination	Administrative	30%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 10	Assessment of cost-effective platforms for collecting National Federation documentation, managing assistance requests and reports, automating workflows, consolidating data and supporting DOC monitoring.	Completed
Aug 12	Prepared and recorded a training video explaining how National Federations should complete the funding request template and prepare the required supporting documentation, including evidence of progress, self-assessment, outstanding activities, and plans aligned with the Olympic Cycles.	Completed
Aug 13	Collaborated with the Capacity Officer to review pending decision items requiring leadership input and to coordinate meetings with relevant National Federation and Olympic Committee leadership. The activity focused on ensuring that outstanding matters are clearly identified and that appropriate decision-makers are engaged to facilitate progress.	Completed
Aug 14	Met with the Local Sport Methodology Officer to review activities completed to date, assess progress against assigned priorities and responsibilities, and identify outstanding tasks requiring follow-up. The discussion also provided an opportunity to clarify next steps and identify areas where additional support may be required.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership	1
Panam Sports	1
National Federation	1
NOC Staff	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

- 1** To prepare documentation for consideration for recommendations for assessment of the implementation of the previous strategic plan and develop recommendations to inform the next strategic planning process.

Expected result — Extensive research, case studies, resources, and best-practice models are compiled into a concise document to inform recommendations for the strategic planning process.

Success indicator — A comprehensive bibliography of relevant resources is prepared. A draft recommendations document is completed and ready for review, revision, and further development.
- 2** To guide national federation leadership in using the template and preparing documentation for funding requests, including evidence of progress, self-assessment, and plans aligned with the Olympic Cycles.

Expected result — A clear and practical training video is developed to guide National Federations in completing the funding request template and preparing the required supporting documentation.

Success indicator — National Federations receive the funding request template and a training video to support the preparation of their 2027 funding requests. National Federations develop a better understanding of how completing outstanding activities and demonstrating progress can strengthen their funding applications.
- 3** To provide targeted support to the Local Sport Methodology Officer in supporting coaches enrolled in the Panam Sports Course and in strengthening high-performance athlete development planning.

Expected result — The Local Sport Methodology Officer is supported in addressing technical questions and challenges arising from the Panam Sports Course, facilitating follow-up and debriefing with participating coaches, and initiating evidence-based gap analysis to support the development of high-performance athletes.

Success indicator — The Local Sport Methodology Officer receives support in clarifying technical issues and questions arising from the Panam Sports Course. A debriefing session is initiated with coaches from Dominica participating in the Panam Sports Course following the first course session. The Local Sport Methodology Officer completes an initial gap analysis for a swimming high-performance athlete on the pathway to Lima 2027 and Los Angeles 2028, in consultation with the President of the Swimming Association. Federation folder and templates shared with Cricket Association.

EXECUTIVE SUMMARY

During 10–16 August 2026, work focused on institutional capacity, federation support and high-performance planning. A comparative review of management platforms confirmed Google Drive as DOC's most cost-effective solution; a NetSuite Social Impact eligibility inquiry remains pending. A training video for the 2027 National Federation funding request process was completed and distributed to presidents and secretaries general, with follow-up support offered. Coordination with the Capacity Officer secured a 19 August meeting with the DOC President and a tentative Athletics meeting to address pending decisions and athlete-development needs. The Local Sport Methodology Officer's progress was reviewed, with priorities established for

Swimming, Athletics, Volleyball, Cycling and the National Olympic Academy. An initial Lima 2027/LA 2028 swimming athlete gap analysis was completed, creating a model for Athletics and Cycling. IN006 and IN003 remain active at progress level 8; IN009 and IN011 remain on hold pending executive decisions.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

● In Progress

8/10

▲ 1 vs. last week

The Local Sport Methodology Officer completed the initial gap analysis for a high-performance swimming athlete on the pathway to Lima 2027 and Los Angeles 2028. The analysis provides an initial assessment of the athlete's current position, key development needs, and areas requiring further support. The completion of this exercise also establishes a baseline and practical framework for the Local Sport Methodology Officer to apply when conducting similar high-performance assessments with other National Federations. This will support a more consistent and systematic approach to identifying athlete development needs and informing targeted technical support. Next Priorities: The next priority areas for application of this methodology are Athletics and Cycling, with further federation-specific assessments to be undertaken as part of the ongoing Targeted Technical Expertise initiative.

High Performance & Institutional Capacity Acceleration

HIGH PERFORMANCE

● In Progress

8/10

▲ 1 vs. last week

A training video explaining the funding request template and the required supporting documentation was completed and shared with all National Federation Presidents and Secretaries General. Supporting links and resources were also provided to assist Federations in preparing their 2027 funding requests. Federations were invited to request follow-up meetings for clarification and additional support. In parallel, progress and outstanding tasks of the Local Sport Methodology Officer were reviewed to support continued implementation of priority activities.

Formal Government and Dominica NOC Cooperation

STRATEGIC

● On Hold

4/10

No change vs. last week

This initiative remains on hold pending further strategic discussion with the President of the Dominica Olympic Committee. A meeting has been scheduled for 19 August to review outstanding matters, discuss potential follow-up strategies, and determine the appropriate next steps to advance the initiative.

Shared Services and Coordination

ADMINISTRATIVE

● On Hold

3/10

No change vs. last week

Progress remains pending further discussion and executive decision-making. A meeting with the President of the Dominica Olympic Committee has been scheduled for 19 August to review the outstanding items, clarify the required decisions, and determine the way forward. Further coordination with relevant stakeholders will follow based on the outcomes of the discussion.

Emilio Posadas has already requested emails from FIBA Americas to assign Dominica's Basketball federation. . Thank you very much. It would be helpful to also have the same contacts for Volleyball if possible.

CHALLENGES

● High priority ● In Progress OTHER

Additional information is needed from the athletics federation and scheduling has been challenging due to other commitments. Capacity Officer assisted with setting up a tentative meeting for Wednesday August 19th (time to be confirmed)

Action — Collaborate with a Capacity Officer and Local Sport Methodologist to finalize a time and prepare for the meeting to maximize outcomes.

● Medium priority ● Addressed COORDINATION

The video tutorial I sent with a training and template for financial requests cause some confusion amongst affiliated federation because the format for prior financial requests was different. The confusion was clarified via capacity officer and it was a greed that if the video tutorial fomate received positive feedback, more video tutorials can be created upon request. In addition, federations were encouraged to reach out to me with questions, support requests or follow up meetings where needed.

Action — No futher action needed at this time.

NEXT WEEK FOCUS

Next week will focus on aligning decisions with the President and Capacity Officer; preparing with Staci and Tania for the Athletics President session on Lima 2027/LA 2028; advancing federation, CAC and NOA follow-up; and developing DOC strategic-planning and federation-marketing recommendations.