



GROUP2

# Grenada

| COUNTRY | WEEK          | METHODOLOGIST                                               | SUBMITTED    | STATUS   |
|---------|---------------|-------------------------------------------------------------|--------------|----------|
| Grenada | Week 6 · 2026 | Sofia Garcia<br>Deportes de arte competitiva, tiro con arco | June 5, 2026 | Approved |

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

1

of 2 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

| INITIATIVE                          | CATEGORY  | WEEKLY PROGRESS            | STATUS      |
|-------------------------------------|-----------|----------------------------|-------------|
| Process Management for Associations | Strategic | <div><div></div></div> 10% | In Progress |

KEY ACTIVITIES THIS WEEK


| DATE  | ACTIVITY                                                                                                                                                                                                                                                                                                                              | STATUS      |
|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Jun 3 | Presented the National Sport Plan Describe the results of the diagnostic (1st step) Present the data analysis of the sports behavior that Grenada has during 4 Olympic cycles The actions lines to cover the initial necessities for coaches and associations The exercise for use efficiently the budget from a technical standpoint | Completed   |
| Jun 5 | Planning the schedule for the next weeks , working closely with the associations and coaches                                                                                                                                                                                                                                          | In Progress |

STAKEHOLDER ENGAGEMENT OVERVIEW

#### ENGAGEMENT BY LEVEL



#### STAKEHOLDERS BY TYPE



2 total engagements this week, across 2 stakeholder types.

#### THIS WEEK'S OBJECTIVES

### 1 Present the sport program to all the members of the Olympic Committee

**Expected result** — Make them know each step and information considered for the development of the national sports program

**Success indicator** — Recognize the importance of implementing the methodological guidelines of the national sport program

### 2 Implement this program in their system

**Expected result** — Clear vision and direction, better decision making

**Success indicator** — Improved performance, cover the necessities for the most important events

### 3 Competitive advantage

**Expected result** — Technical control for the most important events

**Success indicator** — Make assertives projection

#### EXECUTIVE SUMMARY


For this week just define on time the schedule for the training with the associations

#### INITIATIVE PROGRESS

### Process Management for Associations

● In Progress

STRATEGIC



First week tracked

Coordinate the schedule with all the associations

PANAM SPORTS SUPPORT NEEDED

NEXT WEEK FOCUS

Complete the program of the training with the association's