



GROUP 2

Grenada

COUNTRY

Grenada

WEEK

Week 13 · 2026

METHODOLOGIST

Sofia Garcia
Deportes de arte
competitiva, tiro con arco

SUBMITTED

July 27, 2026

STATUS

● Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 2 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER
ENGAGEMENTS

0

This week

SUPPORT NEEDS

1

Open items

Ⓢ INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Process Management for Associations	Strategic	90%	● Completed
Sport System GRN 2028-2032	Strategic	10%	● In Progress

☰ KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 20	Technical meeting with the sailing federation, reviewing its technical aspects and integrating brainstorming for dissemination and promotion of the sport as well as the projection of programs	● Completed
Jul 23	Training session with Gun&Rifle association	● Completed

📈 WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Meetings with some associations that request another one to check some technical points, visit some training sessions

Expected result — Collaborate in technical aspects with the association, see the structure of the training sessions and follow up the performance of the athletes in CAC and Commonwealth

Success indicator — The main assignment was completed : the training sessions with the associations, in stand by training sessions with the coaches

- 2 Develop the sport system remotely

Expected result —

Success indicator —

EXECUTIVE SUMMARY


It was a week similar to the planned recovery block. While not all training visits were completed, two meetings with federations were held due to the interest generated by the topic of process management.

INITIATIVE PROGRESS

Process Management for Associations

STRATEGIC

● Completed




▲ 1 vs. last week

The training sessions with the 14 association's was covered

Sport System GRN 2028-2032

STRATEGIC

● In Progress



First week tracked

PANAM SPORTS SUPPORT NEEDED

CHALLENGES

● Medium priority

● In Progress

LOGISTICAL

The CON didn't have transportation, so it was difficult to cover the program and make some technical visits

Action — Reschedule some visits for this days

NEXT WEEK FOCUS