



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 7 - 2026	Richard Britton Educacion Fisica - Atletismo	June 14, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

3

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	70%	In Progress
June Coaches Conference & Technical Education	Educational	60%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 8	Continued development of digital tools for data collection and improved SLOC-Association-Coach communication pathways.	In Progress
Jun 10	Provided hands-on technical support for the CAC-qualified weightlifting athlete and conducted an audit of training sites to identify safer alternatives to the current unsafe conditions.	Completed
Jun 12	Onboarded and planned with the newly appointed football methodologist; finalized the scheduling for recurring federation visits starting June 15th.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

Implement a structured technical monitoring and site-visit schedule for national coaches.

Expected result — Established routine field presence and data-gathering cadence to ensure technical support delivery across federations.

Success indicator — Initiation of a permanent weekly visit schedule beginning Monday, June 15th. Monitored by, feedback, one on one interactions and training quality

2 Execute specialized technical support and facility diagnostics for high-performance athletes.

Expected result — Technical support was delivered to a weightlifting CAC-qualified athlete; new training sites were identified due to current unsafe conditions. Allow the athlete to maintain focus on training and preparation, not administrative tasks.

Success indicator — Successful weightlifting intervention and identification of safer, viable alternative training locations. Acquire technical assistance from external weightlifting coach.

3 Optimize digital communication and institutional preparation for the upcoming June 27th Coaches Conference.

Expected result — Fully digitized reporting/communication, database pipeline, and official stakeholder notification for the conference.

Success indicator — the creation of a real database for coaches, that can be used to provide support educational and technical support. improve communication between stakeholders and be able to monitor the system from anywhere in the world.

EXECUTIVE SUMMARY


While progress continues on digital integration, a significant administrative gap persists regarding institutional support for the federations. To optimize high-performance outcomes, it is essential to align NOC expectations with enhanced preparatory resources. Addressing this misalignment is critical to securing federation buy-in, as they require tangible support structures to successfully execute the technical requirements of this project."

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

HIGH PERFORMANCE

In Progress




No change vs. last week

Following the launch of the tracking ecosystem, this week focused on expanding data collection through active field diagnostics and establishing a recurring field-visit cadence starting June 15th to maintain the database's precision and relevance to federation needs.

June Coaches Conference & Technical Education

EDUCATIONAL

In Progress



▲ 2 vs. last week

Official notification has been issued to all association presidents and executive bodies. Preparatory work is advancing, though finalization of logistics and event execution remains contingent on pending budget confirmation from SLOC and Panam Sports.

PANAM SPORTS SUPPORT NEEDED

I request institutional advocacy to bridge the gap between NOC expectations and federation support. Expedited budget approval for the Coaches

Conference and medical project is vital to secure federation trust and project buy-in before transitioning to remote tracking.

CHALLENGES

● High priority ● In Progress OPERATIONAL

Infrastructure & Safety: Weightlifting equipment is currently housed in unsafe conditions. Finding a viable alternative site that is both accessible and safe is a critical barrier to athlete training continuity.

Action — Urgent SLOC/Ministry support to formalize the use of the identified potential site or secure transport/logistics for the athletes to travel to another site where conditions are better.

● High priority ● Pending Follow-up FINANCIAL

Funding / Budget: As previously noted, the funding confirmation for the June 27th Coaches Conference remains pending. This is creating uncertainty for associations that have already been officially notified.

Action — Expedite financial approval to ensure the conference provides the promised tangible value, which is essential for federation support of the broader methodology project.

● High priority ● Pending Follow-up ADMINISTRATIVE

Institutional Alignment & Resource Optimization: There is a noticeable disconnect between the high-performance results expected by the NOC and the current level of operational support afforded to national federations. This administrative gap currently complicates the process of achieving full institutional buy-in for the project.

Action — Increased institutional advocacy is required to bridge the communication and resource gap between the Olympic Committee and the National Federations. By formalizing the support structure for these associations/athletes, specifically through tangible deliverables like camps, transportation to training facilities, competition, and the June Coaches Conference, we can better align organizational expectations with the necessary preparatory resources.

NEXT WEEK FOCUS

Launching the weekly coach visit schedule (June 15th).

Finalizing logistics for the June 27th Coaches Conference.

Conducting integrated technical diagnostics with the new football methodologist to unify high-performance monitoring across all federations.