



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 8 - 2026	Richard Britton Educacion Fisica · Atletismo	June 21, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

3

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	70%	In Progress
June Coaches Conference & Technical Education	Educational	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 16	Conducted on-site technical diagnostics and field monitoring for the Boxing, Table Tennis, and Weightlifting federations.	Completed
Jun 17	Finalized core logistics and academic coordination for the upcoming June 27th Coaches Conference.	In Progress
Jun 18	Participated in a strategic alignment meeting convened by the SLOC President with participating national federations.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Execute scheduled on-site technical diagnostics and field monitoring for targeted national federations with athletes qualified for the CAC Games

Expected result — Complete performance baseline assessments and direct technical support sessions for Boxing, Table Tennis, and Weightlifting. See training plans and identify where athletes are in their preparation.

Success indicator — Successful execution of all three planned facility visits and the provision of actionable technical guidance to the respective national coaches.

2 Finalize the institutional, logistical, and academic preparations for the upcoming June 27th Coaches Conference.

Expected result — Secured venue, catering, and apparel support from SLOC, alongside finalized presenter and certification coordination with Panam Sports, adjusted for current budget realities.

Success indicator — All core conference logistics confirmed and approved by SLOC and Panam Sports, ensuring readiness for event execution without physical conference packages.

3 Strengthen institutional alignment and secure explicit project buy-in between SLOC executive leadership and the participating national federations.

Expected result — Formal reaffirmation of support and commitment to the methodology program's requirements from federation executives.

Success indicator — Execution of a formal alignment meeting convened by the SLOC President, resulting in a renewed pledge of cooperation and support from the federations.

EXECUTIVE SUMMARY


This week prioritized field diagnostics for Boxing, Table Tennis, and Weightlifting, and finalizing preparations for the June 27th Coaches Conference. The SLOC President successfully secured reaffirmed pledges from federation executives. Despite operational success, challenges remain: the project relies heavily on individual initiative rather than functioning as a systemic SLOC mandate, and conference budget cuts misalign with high executive expectations for regional results. Finally, to address critical gaps in athlete competition exposure, we are proposing a regional solution utilizing the international methodologist network to host preparatory training camps.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE




No change vs. last week

We continue gathering data from coaches across the island in an ongoing effort to populate the elite database. We intend to capture significantly more coach profiles during the upcoming June conference. Moving forward, we are establishing a clear protocol: coaches must officially register their athletes into the system in order to take advantage of the performance monitoring and technical support framework we have planned to assist them.

June Coaches Conference & Technical Education

● In Progress

EDUCATIONAL



▲ 2 vs. last week

Finalized core logistics with SLOC (venue, catering, apparel) and Panam Sports (presenter, certificates). Due to original budget constraints, physical participant packages were removed to focus entirely on core execution. Additionally, the SLOC President convened a meeting with participating federations to successfully reaffirm their pledge of support for the June 27th event.

We appreciate the presenter and certificates. Moving forward, we request coordination to leverage the Panam Sports methodologist network to organize regional, multi-country training camps. This is critical to provide our athletes with the high-level competition exposure they currently lack.

CHALLENGES

● High priority ● In Progress OPERATIONAL

While operational progress continues, the workflow relies heavily on individual initiative to pitch and secure SLOC approval for each action, rather than functioning as a pre-integrated, systemic institutional mandate. The methodologist is seen as the professional to assist federations only. SLOC projects and initiatives are separated, and information is not shared.

Action — To ensure long-term sustainability, we need to transition the methodology program from being perceived as an external, individual-led support service into a permanent, core pillar of SLOC's daily operations.

● High priority ● Pending Follow-up ADMINISTRATIVE

Athletes face significant barriers regarding training frequency, commitment, and the lack of real competition exposure required for high-level events. Specifically, sports like Boxing and Table Tennis need a high volume of preparatory matches and bouts to qualify and perform well, which cannot be achieved solely through domestic training.

Action — Leverage the Panam Sports methodologist network to organize regional, multi-country training camps and preparatory tournaments. Collaborating with other NOCs that have methodologists will cost-effectively increase our athletes' match-play volume and provide the critical high-level exposure they need.

● Medium priority ● In Progress TECHNICAL

Original budget limitations required removing the comprehensive conference packages (note-taking materials, flash drives). While the financial reasoning is understood, this reduction in tangible support does not align with the SLOC's high, result-oriented expectations for federations competing in international and regional championships.

Action — Proceeding with core execution, emphasizing the quality of the presentation. Future educational initiatives will require formalized, pre-approved resource allocation to maximize the tangible benefits provided directly to the coaches and other stakeholders.

NEXT WEEK FOCUS

Execute a successful June 27th Coaches Conference despite material limitations. Foster stronger institutional alignment between SLOC and federations post-event. Continue utilizing the field-visit cadence to onboard coaches and athletes into the central monitoring database framework.