



GROUP 2

St. Lucia

COUNTRY

St. Lucia

WEEK

Week 16 · 2026

METHODOLOGIST

Richard Britton

Educacion Fisica · Atletismo

SUBMITTED

August 16, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

2

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE

CATEGORY

WEEKLY PROGRESS

STATUS

National Elite Athlete Database & Support Project

High Performance

 80%

In Progress

Methodologist Program Remote Transition

Strategic

 80%

In Progress

KEY ACTIVITIES THIS WEEK

DATE

ACTIVITY

STATUS

Aug 12 Local methodologist provided final preparation support for the U15 Football team as an extra responsibility.

Completed

Aug 12 Consolidated CAC Games participation reports reflecting historic national milestones.

In Progress

Aug 13 Local in-house methodologist conducted a scheduled field visit to the Aquatic Center.


Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE



2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Oversee local monitoring activities and support the extra responsibilities taken on by the in-house methodologist

Expected result — Successful completion of the Aquatic Center visit and final preparation support for the U15 Football squad.

Success indicator — U15 Football team departs for the Dominican Republic fully evaluated, and Aquatics monitoring is successfully documented.

2 Prepare for strategic administrative outreach to the SLOC President during the week of August 17-22.

Expected result — Initiate dialogue to request the assistance of the SLOC president in soliciting a meeting with the Minister of Sports, to program my next physical visit, and to discuss the medical project.

Success indicator — Successful communication established with President Emmanuel to align on these upcoming institutional milestones.

3 Process post-competition data from the CAC Games to update the national high-performance database.

Expected result — Collection and review of official CAC Games participation reports from member federations.

Success indicator — Reception of detailed performance reports from Weightlifting and Sailing, accurately logging St. Lucia's historic medal achievements.

EXECUTIVE SUMMARY

The remote-hybrid methodology model continues to excel. This week, the local methodologist took on extra responsibilities, successfully guiding the U15 Football squad's physical and psychological evaluations before their departure, and executing a visit to the Aquatic Center. Post-competition reports from Weightlifting and Sailing were received, permanently logging our historic CAC milestones. Next week (Aug 17-22), I will reach out to President Emmanuel to align on a launch date for the medical project, program my next visit, and request his assistance in soliciting a meeting with the Minister of Sports.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

The database is actively integrating the U15 Football metrics gathered by the local methodologist. Furthermore, we are updating our performance baselines by logging the official CAC participation reports, cementing the historic achievements in Netball and Sailing into our records

Methodologist Program Remote Transition

● In Progress

STRATEGIC

8/10

No change vs. last week

The hybrid model is functioning excellently. The local methodologist expertly handled extra duties with U15 Football and visited the Aquatic Center this week. He is now preparing to visit Boxing and Table Tennis (to review Pan Am preparations) during the week of Aug 17-22.

PANAM SPORTS SUPPORT NEEDED

We request Panam Sports' continued guidance on maximizing the data gathered from the recent CAC Games, ensuring we capitalize on our historic

medal successes to secure further developmental funding and institutional support for our ongoing methodology projects.

CHALLENGES

● Medium priority

● In Progress

TECHNICAL

Moving forward with key institutional milestones requires executive collaboration. Specifically, we need to solicit a strategic meeting with the Minister of Sports and program the itinerary for my next physical visit to St. Lucia.

Action — I will reach out to President Emmanuel during the week of August 17-22 to respectfully request his assistance in soliciting the Ministry meeting and to align on dates for my next visit.

NEXT WEEK FOCUS

Engage SLOC President Emmanuel (Aug 17-22) to align on the medical project date, next visit, and Ministry meeting. Locally, the in-house methodologist will execute scheduled visits to Boxing and Table Tennis to oversee ongoing Pan American preparations.