



GROUP 2

St. Kitts & Nevis

COUNTRY

St. Kitts & Nevis

WEEK

Week 11 · 2026

METHODOLOGIST

Leo Cursino
Fisiologo, Preparacion Fisica
· Basketball

SUBMITTED

July 16, 2026

STATUS

Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 1 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER
ENGAGEMENTS

2

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE

CATEGORY

WEEKLY PROGRESS

STATUS

Physical Education Implementation and Teacher Certification Program

Educational

10%

Delayed

KEY ACTIVITIES THIS WEEK

DATE

ACTIVITY

STATUS

Jul 2

the creation of a new proposal document with a new agenda

In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE

Institutional

0

1

2

3

4

NOC Leadership

2

2 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)

3

5

3

3

W08

W09

W10

THIS WEEK'S OBJECTIVES

- 1 Revise the plan for SKN, incorporating new dates and steps to address the identified needs within new timeframes.

Expected result — manage to organize the activities we planned—linked to my return to in-person work—and seek another meeting with the Prime Minister to unblock the process

Success indicator — the creation of a new proposal document with a new agenda

EXECUTIVE SUMMARY

We aim to schedule a meeting involving the methodology team, MAN, and SONIC to present the facts and decide on the paths to take in order to move forward with the proposed plan.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

• Delayed

EDUCATIONAL

1/10

No change vs. last week

We still need the government's official response to begin implementation.

PANAM SPORTS SUPPORT NEEDED

Present the facts to Panam and, together with SKNOC, consider what strategies and steps we can adopt moving forward.

CHALLENGES

• High priority

• Addressed

POLITICAL

attempting some action to prompt the government to respond regarding the plan—whether positively or not—so that we can move forward based on the outcome.

Action — We aim to schedule a meeting involving the methodology team, MAN, and SONIC to present the facts and decide on the paths to take in order to move forward with the proposed plan.

NEXT WEEK FOCUS

manage to schedule the meeting between Panam and SKNOC